

Perth and Kinross Community Resilience Support Strategy 2016/17 – 4 July 2016

Bearing in mind that all Community Resilience Groups are at different stages of development and have different risks and support needs, members of the Perth and Kinross Community and Business Resilience Group agreed to be lead member to provide support on an individual group basis.

	Community Resilience Group	Support Lead	Status
1	Aberfeldy Tayside Waders Aberfeldy Deeds for Needs	Cordelia Menmuir	ESC established. Meeting of CC group and Waders. Developed draft joint plan for them to agree. Awaiting feedback.
2	Alyth Alyth Time Team	John Handling	New CC established. Town Hall Committee (Sandy McCurdy) made contact. Progressing after July meeting
3	Auchterarder and District (A9)	John Handling	Complete – Requires Test Exercise
4	Mid Atholl, Strathtay & Grandtully (Ballinluig) (A9)	Fiona Johnstone	ESC Established for A9 Plan. To make contact and expand plan to include further contacts and resources in Ballinluig. Then other villages in the area (Grandtully)
5	Bankfoot and Waterloo (A9)	Roddy Ross	Church Centre being retro fitted with generator point. Change to Community Resilience lead. Meeting required to refocus based on resources available.
6	Blackford (A9)	John Handling	Make contact to take forward an ESC for A9 plan and then to extend to community
7	Blair Atholl and Struan (A9)	Clive Murray	Established and Tested. Work towards integrating Mountain Rescue, First Responders
8	Blairgowrie Blair and Rattray Timebank	Alex McCutcheon	Plan at a well-developed stage and resources continue to be sought and included. Consideration being given to applying for funding through SSE Resilient Communities fund.
9	Braco and Greenloaning (A9)	John Handling	ESC Established for A9 Plan.
10	Comrie and District	Cordelia Menmuir	Established and tested. Now under review. New Community Council and new lead. Progressing with action points from storm debrief.
11	Dunkeld and Birnam (A9)	John Handling	Temporary ESC established for A9 Plan. Change of role following resignation. Arrange meeting to establish progress
12	Glenfarg	John Handling	Established. Dave Arnold back as lead. Meeting held June 2016. Dave will review and update plan if necessary.

	Community Resilience Group	Support Lead	Status
13	Glen Lyon and Loch Tay	Fiona Johnstone	ESC's established in different locations. Continue to support leafleting and informing the community
14	Kenmore and District	John Handling	Plan to be re-established to include David Fox-Pitt resources and work towards integrating Mountain Rescue and First Responders
15	Killiecrankie and Fincastle (A9)	Holly Bryon-Staples	ESC established for A9 plan
16	Luncarty (A9)	John Handling	ESC Established for A9 plan through the Memorial Hall Committee
17	Pitlochry and Moulin (A9)	Fiona Johnstone	Under review. Required to make contact and progress the inclusion of Dalshain in the Pitlochry Plan
18	Rannoch and Tummel	Fiona Johnstone	Not started.
19	Stanley	Roddy Ross	Plan complete – requires testing.
20	St Madoes	John Handling	Not started. Awaiting new build Church Hall.
21	Coupar Angus	Alex McCutcheon	Awaiting decision whether they want to continue (waiting since May?) Chase up.
22	Meigle	John Handling	Contact made. Check with Flood Team on the best way to mitigate flooding in the area. Not a group as such but looking for support to mitigate flooding in the area.
23	Kettins	Alex McCutcheon	Meeting held. Awaiting decision from community meeting
24	Mount Blair	Fiona Johnstone	Contact made. Awaiting response
25	Perth	Scott Ferguson	From Muslim Council offering support in Perth if flooded.
26	Errol	John Handling	Initial contact made. Awaiting response
27	Cottown	John Handling	Initial contact made, meeting arranged
28	Spittalfield and Caputh	John Handling	Initial contact made, draft plan started
29	Time Banking Groups	Holly Bryon - Staples	Contacted and willing to work with Community Resilience Groups. To be integrated
30	First Responders	(TBC)	Check with SAS who is leading (Ricky Laird)
31	Tayside Mountain Rescue	Dave Kerr	Live Exercise arranged, Blair Atholl Community Resilience Group attended
32	Caravan Sites	Alex McCutcheon	Check that all have full evacuation procedures and link to community resilience groups.