



Securing the future... • *Improving services*  
• *Enhancing quality of life* • *Making the best use of public resources*

Council Building  
The Atrium  
137 Glover Street  
Perth  
PH2 0LQ

Thursday, 18 August 2016

A Meeting of the **School Estate Sub-Committee** will be held in the **Board Room, Dewars Centre, Glover Street, Perth, PH2 0TH** on **Thursday, 25 August 2016** at **10:00**.

If you have any queries please contact Committee Services on (01738) 475000 or email [Committee@pkc.gov.uk](mailto:Committee@pkc.gov.uk).

**BERNADETTE MALONE**  
Chief Executive

***Those attending the meeting are requested to ensure that all mobile phones and other communication devices are in silent mode.***

**Members:**

Councillor Bob Band (Convener)  
Mr Ian Jackson  
Councillor Ian Miller  
Councillor Alistair Munro  
Councillor Barbara Vaughan  
Councillor Gordon Walker  
Councillor Willie Wilson



## School Estate Sub-Committee

Thursday, 25 August 2016

### AGENDA

***MEMBERS ARE REMINDED OF THEIR OBLIGATION TO DECLARE ANY FINANCIAL OR NON-FINANCIAL INTEREST WHICH THEY MAY HAVE IN ANY ITEM ON THIS AGENDA IN ACCORDANCE WITH THE COUNCILLORS' CODE OF CONDUCT.***

- 1 WELCOME AND APOLOGIES/SUBSTITUTES
- 2 DECLARATIONS OF INTEREST
- 3 MINUTE OF MEETING OF THE SCHOOL ESTATE SUB-COMMITTEE OF 2 JUNE 2016 FOR APPROVAL 5 - 6
- 4 SCHOOL ESTATE PROGRAMME PROGRESS UPDATE 7 - 24  
Report by Director (Education and Children's Services) (copy herewith 16/361)
- 5 STAGE 1: DESIGN OF NEW SECONDARY SCHOOL AT BERTHA PARK, PERTH - PRESENTATION BY ANDY COOK, CONTRACTS AND PROJECTS MANAGER, EDUCATION AND CHILDREN'S SERVICES

If you or someone you know would like a copy of this document in another language or format, (on occasion, only a summary of the document will be provided in translation), this can be arranged by contacting the Customer Service Centre on 01738 475000.
You can also send us a text message on 07824 498145.
All Council Services can offer a telephone translation facility.



## **LIFELONG LEARNING COMMITTEE SCHOOL ESTATE SUB-COMMITTEE**

Minute of meeting of the School Estate Sub-Committee of the Lifelong Learning Committee held in the Board Room, Dewar's Centre, Glover Street, Perth on Thursday 2 June 2016 at 11.30am.

Present: Councillors B Band, I Miller, B Vaughan and W Wilson.

In Attendance: G Boland and B Reid (both Education and Children's Services); S Crawford (The Environment Service) and L Brown and A O'Brien (both Corporate and Democratic Services).

Apologies for absence: Councillors A Munro and G Walker; Mr I Jackson.

Councillor B Band, Convener, Presiding.

### **1. WELCOME AND APOLOGIES**

The Convener welcomed all those present to the meeting. Apologies for absence were submitted and noted as above.

### **2. DECLARATIONS OF INTEREST**

There were no Declarations of Interest made in terms of the Councillors' Code of Conduct.

### **3. MINUTE OF PREVIOUS MEETING**

The minute of meeting of the School Estate Sub-Committee of 3 March 2016 was submitted and approved as a correct record.

### **4. SCHOOL ESTATE PROGRAMME PROGRESS UPDATE**

There was submitted a report by the Director (Education and Children's Services) (16/107), updating the committee on the progress and proposals for delivering the current school projects within the Education and Children's Services School Estate Programme and detailing the key milestones which have been achieved since the last update to the Sub-Committee on 3 March 2016.

#### **Resolved:**

- (i) The significant milestones achieved since the previous meeting of the Sub-Committee on 3 March 2016, as detailed in paragraphs 3.2 to 3.7 and 3.9 of Report 16/107, be noted;
- (ii) The award of £300,000 for an engineering hub in Perth, detailed in paragraph 3.8 of Report 16/107, be noted.



**PERTH AND KINROSS COUNCIL****Lifelong Learning School Estate Sub-Committee****25 August 2016****School Estate Programme Progress Update****Report by Director (Education and Children's Services)****PURPOSE OF REPORT**

This report updates Committee on the progress and proposals for delivering the current school projects within the Education and Children's Services School Estate Programme. It details key milestones which have been achieved since the last update to Committee on 2 June 2016 ([Report No. 16/252 refers](#)).

**1. BACKGROUND/MAIN ISSUES**

- 1.1 The School Estate Strategy sets out the Council's aspirations for our schools, and in particular the high value we place on learning, through our vision for well designed, maintained and managed schools.
- 1.2 The strategy is delivered through the School Estate Management Plan (SEMP) which is primarily funded through the Council Capital Programme.
- 1.3 The Education and Children's Services (ECS) Capital Programme details the priorities for the School Estate over a rolling seven year period, and is reviewed on an annual basis.
- 1.4 At the meeting of the Council on 22 June 2016 the ECS Capital Programme secured an investment of £94 million for schools projects. This brings the total capital investment in schools to £145 million for the 2016 – 2023 period. This includes major projects at Blairgowrie Recreation Centre, Perth Academy, Perth Grammar, Pitlochry Primary, North Perth and North West Perth. There is a further £32.5 million investment from the Scottish Government through the Scottish Futures Trust (SFT) in the new secondary school at Bertha Park. Work is underway to develop and resource an overall programme.

**2. PROPOSALS**

- 2.1 This report updates Committee on progress and proposals for delivering the current capital projects within Education and Children's Services School Estate Programme. The focus of the programme is on:
  - Primary School Upgrades/Replacements;
  - Secondary School Upgrades; and
  - Design, Build, Finance & Manage (DBFM) Project.

### **3. UPDATES ON CURRENT PROGRAMME**

Detailed updates on all current projects are provided in Appendix A. The following projects have reached significant milestones since the previous School Estate Sub-Committee on 2 June 2016.

#### Significant Milestones/Key Information – Primary School Upgrade Programme

#### **3.1 Errol Primary School**

The 3 additional new classrooms and nursery provision have been operational since the start of the new school term. Works continue on the new specialist provision for Additional Support Needs which is due to be completed in September 2016.

#### **3.2 Inchtute Primary School**

Following engagement with the Inchtute Community Sports Committee (ICSC), the proposed Multi Use Games Area (MUGA) will be developed as a synthetic pitch facility. This will be jointly funded by Perth and Kinross Council (PKC) and the ICSC.

Planning permission was awarded in June 2016 and construction began in August with completion expected in October 2016.

#### **3.3 Kinross Primary School**

On 29 October 2014, Lifelong Learning Committee ([Report No 14/467 refers](#)) approved the replacement of Kinross Primary School.

The planning application for the new school was approved in June 2016.

An enabling works package was completed during the school summer holiday period. This will facilitate the full construction works planned to start during the October school break.

#### **3.4 Tulloch Primary School**

On 29 October 2014, Lifelong Learning Committee ([Report No 14/467 refers](#)) approved the replacement of Tulloch Primary School.

The planning application for the new school was approved in June 2016.

An enabling works package was initiated during the school summer holiday period. This will facilitate the full construction works planned to start in late November.



Significant Milestones – Design, Build, Finance and Manage (DBFM) Programme  
– New Secondary School

### 3.5 New Secondary School

Lifelong Learning Committee, on 4 November 2015 ([Report No. 15/515 refers](#)), approved the establishment of a new secondary school on a preferred site at Bertha Park, Perth from August 2019 and the arrangements to establish a new catchment area for the school and transfer arrangements for primary pupils.

Stage 1, which is a costed outline design, has been received and approval was granted in August 2016. Work has now begun on the detailed design phase.

## 4. CONCLUSION AND RECOMMENDATIONS

- 4.1 This report updates the School Estate Sub-Committee on the progress of the Education and Children’s Services School Estate capital projects approved through the Capital Programme for 2015/16 to 2021/22.
- 4.2 The Committee is requested to note that significant milestones have been achieved since the previous Committee meeting held on 2 June 2016 including:
- Works have been completed on the additional 3 classrooms and nursery facility at Errol Primary School (3.1);
  - A planning application has been approved and works have commenced on the synthetic all weather facility at Inchtute Primary School. (3.2);
  - The planning applications were approved and enabling works initiated for the two new primary schools at Kinross (3.3) and Tulloch (3.4) and;
  - Stage 1 has been approved for the new secondary school (3.5).
- 4.3 The Committee is requested to note that at the meeting of the Council on 22 June 2016 the ECS Capital Programme secured an investment of £94 million for schools projects. This brings the total investment in schools from the Council to £145 million for the 2016 – 2023 period. There is a further £32.5 million investment from the Scottish Government through the Scottish Futures Trust (SFT) in the new secondary school at Bertha Park. Work is underway to develop and resource an overall programme.

### Author

Name	Designation	Contact Details
Carol Taylor	Service Manager (Resource Management)	01738 475595 <a href="mailto:CATaylor@pkc.gov.uk">CATaylor@pkc.gov.uk</a>

### Approved

Name	Designation	Date
Sheena Devlin	Director (Education and Children’s Services)	05/07/2016

If you or someone you know would like a copy of this document in another language or format, (on occasion, only a summary of the document will be provided in translation), this can be arranged by contacting the Customer Service Centre on 01738 475000.

You can also send us a text message on 07824 498145.

## 1. IMPLICATIONS, ASSESSMENTS, CONSULTATION AND COMMUNICATION

<b>Strategic Implications</b>	<b>Yes / None</b>
Community Plan / Single Outcome Agreement	Yes
Corporate Plan	Yes
<b>Resource Implications</b>	
Financial	Yes
Workforce	No
Asset Management (land, property, IST)	Yes
<b>Assessments</b>	
Equality Impact Assessment	Yes
Strategic Environmental Assessment	Yes
Sustainability (community, economic, environmental)	Yes
Legal and Governance	Yes
Risk	Yes
<b>Consultation</b>	
Internal	Yes
External	Yes
<b>Communication</b>	
Communications Plan	No

### 1. Strategic Implications

#### Community Plan / Single Outcome Agreement

- 1.1 The proposals relate to the delivery of the Perth and Kinross Community Plan/Single Outcome Agreement in terms of the following priorities:
- (i) Giving every child the best start in life;
  - (ii) Developing educated, responsible and informed citizens;
  - (iii) Promoting a prosperous, inclusive and sustainable economy;
  - (iv) Supporting people to lead independent, healthy and active lives; and
  - (v) Creating a safe and sustainable place for future generations.

This report relates to all of these objectives.

#### Corporate Plan

- 1.2 The Perth and Kinross Community Plan 2013-2023 and Perth and Kinross Council Corporate Plan 2013/2018 set out five strategic objectives:
- (i) Giving every child the best start in life;
  - (ii) Developing educated, responsible and informed citizens;
  - (iii) Promoting a prosperous, inclusive and sustainable economy;
  - (iv) Supporting people to lead independent, healthy and active lives; and
  - (v) Creating a safe and sustainable place for future generations.

This report relates to all of these Objectives.

1.3 The report also links to the Education & Children's Services Policy Framework in respect of the following key policy area:

- Maximising Resources

## 2. Resource Implications

### Financial

2.1 The Council set a 7 year Capital Budget for 2015/16 to 2022/23 at its meeting on 12 February 2015 ([Report No. 15/37 refers](#)). Revisions to the budget for these 7 years have been considered by the Strategic Policy and Resources Committee throughout the year. The meeting of the Council on 22 June 2016 approved the Composite Capital Budget 2016/23 ([Report No. 16/277 refers](#)).

2.1.1 Any additional revenue implications identified through either the existing capital programme, or future capital programmes, with the exception of the new secondary school, will require to be submitted as part of an expenditure pressure with a corresponding saving through the ECS revenue budget process.

2.1.2 There are no direct financial implications arising from this report other than those reported within the body of the main report and related business cases.

### Workforce

2.2 There are no direct workforce implications arising from this report.

### Asset Management (land, property, IT)

2.3 There are no direct asset management implications arising from this report other than those reported within the body of the main report.

## 3. Assessments

### Equality Impact Assessment

3.1 Under the Equality Act 2010, the Council is required to eliminate discrimination, advance equality of opportunity, and foster good relations between equality groups. Carrying out Equality Impact Assessments for plans and policies allows the Council to demonstrate that it is meeting these duties.

3.1.1 The information contained within this report has been considered under the Corporate Equalities Impact Assessment process (EqIA) with the following outcome and has been assessed as **not relevant** for the purposes of EqIA.

## Strategic Environmental Assessment

- 3.2 The Environmental Assessment (Scotland) Act 2005 places a duty on the Council to identify and assess the environmental consequences of its proposals.
- 3.2.1 However, no action is required as the Act does not apply to the matters presented in this report. This is because these matters relate to the School Estate Strategy which is being considered under the Act as part of The Council's Asset Management Plan.

## Sustainability

- 3.3 Under the provisions of the Local Government in Scotland Act 2003 the Council has to discharge its duties in a way which contributes to the achievement of sustainable development. In terms of the Climate Change Act, the Council has a general duty to demonstrate its commitment to sustainability and the community, environmental and economic impacts of its actions.

The information contained within this report has been considered under the Act. However, no action is required as the Act does not apply to the matters presented in this report.

## Legal and Governance

- 3.4 The Head of Legal Services has been consulted in the preparation of this report.

## Risk

- 3.5 Individual risk profiles are in place for individual projects listed.

## **4. Consultation**

### Internal

- 4.1 The Head of Democratic Services, Head of Finance, Head of Legal and Head of Property Services have been consulted in the preparation of this report.

### External

- 4.2 Participation and involvement of the community are critical to the ongoing and future success of school estate investment and an emphasis is placed on ensuring consultation, over and above that which might be required in terms of planning requirements and statutory consultation requirements.
- 4.2.1 A User Reference Group (URG), or equivalent, is set up for all major and large projects. The purpose of the URG is to assist with providing relevant local input to allow the Design Team to develop the outline concept design

into an operational design. The formation of a URG is an invaluable source of information, and any project is reliant on this level of local detail.

## **5 BACKGROUND PAPERS**

No background papers, as defined by Section 50D of the Local Government (Scotland) Act 1973 (other than any containing confidential or exempt information) were relied on to any material extent in preparing the above report.

## **6 APPENDICES**

Appendix A – Detailed Updates on Current Projects.



## **Detailed Updates on Current Projects**

### **Milestones**

Milestones are key tasks within a project plan which mark completion of a significant or critical phase of work or a decision point.

In terms of the following projects the milestones have the following dates:

- The planned date is the original date planned for the project and does not change in the life of the project. These are generally aspirational dates based on a typical project.
- The actual date is the date the milestone is completed.
- The forecast date is the date which is currently projected for completion.

## ALYTH PRIMARY SCHOOL - REPLACEMENT AND REFURBISHMENT

**Reporting Period: June 2016 to August 2016**

### Overview

Alyth Primary School is a largely life-expired property requiring major investment. The school has been identified as having the highest maintenance requirement of any primary school in Perth and Kinross. It is also underutilised and inefficient in terms of layout and running costs.

The recommended option to upgrade the Victorian building and add a new-build element was approved at Lifelong Learning Committee on 29 January 2014 ([Report No. 14/22 refers](#)).

### Sources of Funding

This project is fully funded by the ECS Composite Capital Programme. The funding for this project is £9,332,000.

### Progress Update

The Stage 1 report was formally accepted on 19 February 2015. An informal drop-in session was held on 26 January 2015 where the design was shared with Parents/Carers and the wider school community. The concept design was shared with the User Reference Group (URG) on 11 December 2014 and was well received.

Stage 2 has been approved and Construction of the new school began in January 2016.

Councillor Miller laid the first ceremonial facing brick at a ceremony attended by the school children and Local Elected Members.

Asbestos removal works from the Victorian Building are due to complete by the end August 2016.

### Key Milestones

Milestone	Planned date	Actual Date	Forecast date
Submit NPR	December 2013	May 2014	
HubCo Accept NPR Stage 1 Commences	January 2014	September 2014	
Stage 1 <sup>1</sup> Agreed	April 2014	February 2015	
Planning Application Submitted	December 2014	March 2015	
Planning Application Agreed	May 2015	June 2015	
Stage 2 <sup>2</sup> Agreed	January 2015	January 2016	
Site Start	March 2015	January 2016	
School Operational	August 2016		February 2017
Demolition and Completion of External Works	October 2016		May 2017

### Current Issues

The timescales for completion of the build remain challenging. Additional asbestos has been identified in the Victorian Building which may put pressure on the delivery timescale and cost of the project.

<sup>1</sup> Stage 1 is equivalent to RIBA Stage C/D, which is a costed outline design

<sup>2</sup> Stage 2 is equivalent to RIBA Stage E/F, which is a costed detailed design



## DESIGN, BUILD, FINANCE AND MANAGE (DBFM) PROJECT - NEW SECONDARY SCHOOL

**Reporting Period: June 2016 to August 2016**

### Overview

A review of the School Estate has taken place to determine the likely impact of anticipated population growth on the School Estate in the medium to long term. One of the priorities for the Council has been agreed as a new secondary school on the northern perimeter of Perth. The school will accommodate 1,100 pupils.

HubCo Design, Build, Finance and Manage (DBFM) procurement for the secondary element is mandatory as part of the funding terms and conditions.

### Sources of Funding

£32.5 million will be provided through the Scottish Futures Trust (SFT).

### Progress Update

The SFT Pre-New Project Request (NPR) Key Stage Review is complete. The NPR was issued to HubCo in June 2015 and accepted at the beginning of July 2015.

The procurement process, for the design and construction of the school, is complete and Robertson Construction has been selected as the Tier 1 Consultants (Main Contractor). The Tier 2 Consultants selected comprise of, Archial Norr (Architects), Wallace Whittle (Mechanical & Electrical) and Goodsons (Civil & Structural).

Lifelong Learning Committee, on 4 November 2015 ([Report No. 15/515 refers](#)), approved the establishment of a new secondary school on a preferred site at Bertha Park, Perth, from August 2019 and the arrangements to establish a new catchment area for the school and transfer arrangements for primary pupils.

A legal agreement was signed on 29 January 2016 securing the land required for the new secondary school.

Springfield, the developer at Bertha Park is expected to agree the Section 75 with PKC in August 2016.

Stage 1, which is a costed outline design, is expected to be approved in August 2016.

### Key Milestones

Milestone	Planned date	Actual Date	Forecast date
Options to Populate School	October 2013	May 2014	
Proposal for Statutory Consultation	August 2014	June 2014	
Submit NPR	October 2014	June 2014	
Submit Final NPR	April 2015	June 2015	
Statutory Consultation Complete	May 2015	November 2015	

<b>Milestone</b>	<b>Planned date</b>	<b>Actual Date</b>	<b>Forecast date</b>
<b>Land Secured</b>	January 2016	January 2016	
<b>Stage 1 Agreed</b>	January 2016	August 2016	
<b>Planning Application Submitted</b>	September 2016		September 2016
<b>Planning Application Agreed</b>	November 2016		December 2016
<b>Stage 2 Agreed</b>	September 2017		January 2017
<b>Utilities Completed</b>	October 2017		July 2017
<b>Financial Close</b>	October 2017		July 2017
<b>Site Start</b>	October 2017		August 2017
<b>Access Road from Ruthvenfield Road into Bertha Park Completed</b>	November 2017		April 2018
<b>School Operational</b>	August 2019		August 2019
<b>Completion of External Works</b>	August 2019		August 2019

The above milestones are an indicative HubCo Programme and will require to be confirmed.

### **Current Issues**

- There is a heavy dependence on having infrastructure in place, in particular the utilities.
- Revenue funding for this project will be required. This funding has been identified as a pressure in the medium term financial plan approved by Council on 8 October 2014 ([Report No. 14/433 refers](#)).

## Engineering Hub - Perth City Campus

**Reporting Period:** June 2016 to August 2016

### Overview

This project is to develop and deliver an Engineering Hub which will promote, change and encourage ambition for individuals; encourage integrated learning spaces between schools and further education; and enable senior pupils to access vocational qualifications earlier.

The Perth City Campus Engineering Hub will be located across Perth Academy, Perth Grammar School, Perth High School, St John's Academy (Secondary) and Perth College.

### Sources of Funding

Capital funding has been received from the Scottish Futures Trust (SFT), on behalf of the Scottish Government, to develop inspiring learning spaces.

### Progress Update

A working group has been established which comprises of Principal Teachers from each of the four Perth City secondary schools and two members of staff from Perth College. It is chaired by Peter McAvoy, Head of Education - Secondary and Inclusion. A Project Manager has been assigned, and a Project Team has been established to take forward the Engineering Hub Project.

Site visits took place over March and April 2016 to review the requirements at each location and establish if further works require to be undertaken to existing infrastructure in order to deliver this project. Major asbestos surveys are being completed during the summer break which will inform any issues with planned infrastructure upgrades.

It is anticipated that works can begin in the October holidays with regard to infrastructure and installations in schools.

### Key Milestones

<b>Milestone</b>	<b>Planned Date</b>	<b>Actual Date</b>	<b>Forecast Date</b>
Scope finalised	Dec 2015	Dec 2015	
Site visits	April 2016	April 2016	
Order placed with Property Services/ Investment in Learning	May 2016	May 2016	
Programme of works developed	Oct 2016		Oct 2016
Construction begins	Oct 2016		Oct 2016
Schools engineering hub in place	Mar 2017		Mar 2017

## ERROL PRIMARY SCHOOL – EXTENSION

**Reporting Period: June 2016 to August 2016**

### Overview

This project is currently being taken forward to address capacity issues at Errol Primary School. Land was previously procured adjacent to the school in March 2011 in order to facilitate expansion. Demolition works were concluded on the additional land in 2012.

The scope of the works will provide 3 additional classrooms, increased nursery provision and specialist provision for Additional Support Needs (ASN) together with associated ancillary space. The project will also include scope for a further 2 classrooms and a small hall to be added to the building in the future should the need arise. The 2 additional classrooms and hall are not likely to be required in the short to medium term ie, in the next 10 years.

### Sources of Funding

This project is funded by the ECS Composite Capital Programme and Developer Contributions. The project budget is £3,317,000.

### Progress Update

The 3 additional new classrooms and nursery provision have been operational since the start of the new school term. Works continue on the new ASN provision as per the programme. The Statutory Consultation for specialist provision for ASN was approved by the Lifelong Learning Committee on 26 August 2015 ([Report No. 15/332 refers](#)).

### Key Milestones

Milestone	Planned date	Actual Date	Forecast date
Concept Design	March 2014	March 2014	
User Reference Group	June 2014	June 2014	
Gross Maximum Cost Agreed (GMC1)	September 2015	June 2015	
Site Start	October 2015	July 2015	
Committee Approval ASN Consultation Process	August 2015	August 2015	
Gross Maximum Cost Agreed (GMC2)	August 2015	September 2015	
New Classrooms and Nursery Operational	August 2016	August 2016	
Full ASN Provision Available	September 2016		September 2016
Completion of External Works	July 2016		September 2016

## INCHTURE PRIMARY SCHOOL – SYNTHETIC PITCH

**Reporting Period: June 2016 to August 2016**

### Overview

Following engagement with the Inchtire Community Sports Committee (ICSC), the proposed Multi Use Games Area (MUGA) will be developed as a synthetic pitch facility. This will be jointly funded by PKC and the ICSC.

### Sources of Funding

Education and Children's Service's contribution to the MUGA element of the project is £91,000. The community are contributing £112,000 to the synthetic pitch for construction and ongoing maintenance.

### Progress Update

A Community Capacity Building worker is working with the ICSC and the wider community to develop operational arrangements out of school hours for the synthetic pitch when it is complete.

Planning permission was awarded in June 2016 and construction began August with completion expected October 2016.

### Key Milestones

<b>Milestone</b>	<b>Planned Date</b>	<b>Actual Date</b>	<b>Forecast Date</b>
<b>Planning Application Granted</b>	October 2015	June 2016	
<b>Construction Begins</b>	January 2015	August 2016	
<b>Construction Complete</b>	April 2015		October 2016

## KINROSS PRIMARY SCHOOL - REPLACEMENT

**Reporting Period: June 2016 to August 2016**

### Overview

On 29 October 2014, Lifelong Learning Committee ([Report No 14/467 refers](#)) approved the replacement of Kinross Primary School. This project is to replace the existing buildings with a new 18 class primary school on the playing field of the current site. This will be delivered by HubCo with Robertson Construction appointed as the main contractor.

### Sources of Funding

The Strategic Policy & Resources Executive Sub-Committee, on 30 July 2015, approved to fully fund Kinross Primary School from the Council's existing Composite Capital Budget on a Design, Build and Development Agreement (DBDA) (Capital) to ensure the delivery dates are met. The budget is currently £12,215,000 and will be reviewed when detailed costs are received. Developers contributions are also available should they be required.

### Progress Update

The planning application for the new school was approved in June 2016.

An enabling works package was completed during the summer holiday period. This will facilitate the full construction works planned to start during the October school break.

### Key Milestones

Milestone	Planned date	Actual Date	Forecast date
Submit Final NPR	April 2015	June 2015	
HubCo Accept NPR Stage 1 Commences	April 2015	July 2015	
Stage 1 Agreed	October 2015	December 2015	
Planning Application Submitted	February 2016	March 2016	
Planning Application Agreed	June 2016	June 2016	
Stage 2 Agreed	September 2016		September 2016
Financial Close	October 2016		October 2016
Site Start	October 2016		October 2016
School Operational	December 2017		December 2017
Demolition and Completion of External Works	April 2018		February 2018

The above milestones are an indicative HubCo Programme and will require to be confirmed at the end of Stage 2.

## PERTH ACADEMY – SPORTS HALL

**Reporting Period: June 2016 to August 2016**

### Overview

The sports hall will cost in excess of the remaining sports provision budget. It is anticipated that the balance will come from the Modernising Secondaries Programme from monies allocated to Perth Academy, subject to Strategic Policy & Resources Committee approval.

### Sources of Funding

The funding is from the ECS Composite Capital Programme.

### Progress Update

The project has been placed on hold whilst a review of all the outstanding works required at Perth Academy is assessed. At the council meeting of 22 June 2016 Perth Academy was awarded £11.2 million towards a refurbishment programme.

### Key Milestones

<b>Milestone</b>	<b>Planned date</b>	<b>Actual Date</b>	<b>Forecast date</b>
<b>Feasibility Study Completed</b>	August 2013	January 2014	
<b>Review of Feasibility Study</b>	April 2014	September 2014	
<b>Review of Costed Feasibility Study including Changing</b>	May 2015	September 2015	
<b>School Approval of Affordable Design</b>	October 2015	November 2015	
<b>Gross Maximum Cost Agreed</b>	September 2016		TBC
<b>Site Start</b>	October 2016		TBC
<b>Sports Hall Operational</b>	August 2017		TBC
<b>Completion of External Works</b>	August 2017		TBC

## TULLOCH PRIMARY SCHOOL - REPLACEMENT

**Reporting Period: June 2016 to August 2016**

### Overview

On 29 October 2014, Lifelong Learning Committee ([Report No. 14/467 refers](#)) approved the replacement of Tulloch Primary School. This project is to replace the existing building with a new 14 classroom primary school on the playing field of the current site. This will be delivered by HubCo with Robertson Construction appointed as the main contractor.

### Sources of Funding

The Strategic Policy & Resources Executive Sub-Committee, on 30 July 2015, approved to fully fund the Tulloch Primary School project from the Council's existing Composite Capital Budget on a Design, Build and Development Agreement (DBDA) (Capital) to ensure the delivery dates are met. The budget is currently £10,487,000 and will be reviewed when detailed costs are received. Developers contributions are also available should they be required.

### Progress Update

The planning application for the new school was approved in June 2016.

An enabling works package was initiated during the summer holiday period. This will facilitate the full construction works planned to start in late November.

### Key Milestones

Milestone	Planned date	Actual Date	Forecast date
Submit Final NPR	April 2015	June 2015	
HubCo Accept NPR Stage 1 Commences	April 2015	July 2015	
Stage 1 Agreed	October 2015	November 2015	
Planning Application Submitted	February 2016	March 2016	
Planning Application Agreed	June 2016	June 2016	
Stage 2 Agreed	September 2016		October 2016
Financial Close	October 2016		November 2016
Site Start	October 2016		November 2016
School Operational	December 2017		January 2018
Completion of External Works	April 2018		April 2018

The above milestones are an indicative HubCo Programme and will require to be confirmed.