

Cycling, Walking and Safer Routes Projects 2023/24

G	Green – Works completed in 2023/24
A	Amber - Works delayed and not completed in 2023/24
R	Red – Works did not proceed in 2023/24

Shared Use Paths / Community Schemes / Safer Routes to Schools			
1	Perth City	CWSR £0	R
	Provision of minor measures such as dropped kerbs and tactile paving to improve the city centre for pedestrians with visual and mobility impairment. Wards 10, 11, 12.		
	Project did not progress due to overspends in other areas. Project to be prioritised in 2024/25.		
2	Town centre, Auchterarder	CWSR £0	A
	Provision of minor measures such as dropped kerbs and tactile paving to improve the town centre for pedestrians with visual and mobility impairment. Ward 7.		
	Projects did not progress this financial year due to overspend in other areas. Dropped kerb project on the High Street designed and will be installed in 2024/25 (funding dependent).		
3	Town centre, Blairgowrie/Rattray	CWSR £9,000	G
	Provision of minor measures such as dropped kerbs and tactile paving to improve the town centre for pedestrians with visual and mobility impairment. Ward 3.		
	Handrail installed on Lower Mill Street to aid walkers.		
4	Town centre, Dunkeld	CWSR £0	R
	Provision of minor measures such as dropped kerbs and tactile paving to improve the town centre for pedestrians with visual and mobility impairment. Ward 5.		
	Did not progress due to puffin crossing being installed. Project will be prioritised in 2024/25.		
5	Town centre, Scone	CWSR £0	A
	Provision of minor measures such as dropped kerbs and tactile paving to improve the town centre for pedestrians with visual and mobility impairment. Ward 2.		
	Project did not progress due to overspends in other area. Project prioritised in 2024/25. Dropped kerbs works programmed on Stormont Road for early		

	2024/25.		
6	Public Transport Infrastructure Improvements	CWSR £0	R
	Provision of hard standings and other measures to improve public transport links for rural communities including school transportation.		
	Project did not progress due to changes in the CWSR criteria. Projects to be funded from elsewhere.		
7	Town centre, Kinross	CWSR £0	R
	Provision of minor measures such as dropped kerbs and tactile paving to improve the town centre for pedestrians with visual and mobility impairment. Ward 8.		
	Project did not progress due to overspends in other areas. Projects to be prioritised in 2024/25		
8	A912 Baigle Straight	CWSR £30,000	G
	Contribution towards the provision of shared use path for cyclists and pedestrians between A912 Baigle Straight and Aberargie. Project being carried out in partnership with P&K Countryside Trust. Ward 9		
9	Stormont Road, Scone	CWSR £185,000	G
	Provision of 3m wide shared-use path connecting Stormont Road to the back of the RDM school. Hard standings provided for cycle parking. Ward 2		
10	Grandtully Primary School	CWSR £0	A
	Provision of Shared-use path to improve access from village hall car park to Primary School. Ward 4		
	Project did not progress due to land issues. An agreement will need to be reached with Grandtully Village Hall to allow the project to progress.		
11	Castlebrae, Huntingtower	CWSR £0	A
	Provision of footway from A85 down to Huntingtower School. Ward 5		
	Project will require further consultation with stakeholders to agree changes to traffic management in the area. A one-way system is proposed and consultation is underway.		
12	A94 Coupar Angus to Woodside (Phase 2)	CWSR £269,000 Tactran £167,000	G
	Provision of 3m wide shared-use path linking Coupar Angus to Woodside. Ward 2		

14	Pittenzie Road, Crieff	CWSR £167,000	G
	Provision of Shared use path linking Broich Road to Community Campus and school. Ward 6.		
15	Grange Footway	CWSR £11,000	G
	Provision of footway to improve pedestrian facilities within the village. Ward 2.		
16	Cycle Parking Provision	CWSR £3,000	G
	Provision of hard standings for secure cycle parking in Milne Street Perth. Ward 12.		
17	Forgandenny Footway Phase 2	CWSR £0	A
	Provision of footway to improve pedestrian access to the village centre. Ward 9		
	Project is designed and will be programmed with a contractor once funding for 2024/25 is confirmed.		
18	Sauchie Road, Crieff	CWSR £0	A
	Provision of footway link to improve pedestrian access. Ward 6		
	Project did not progress due to land ownership. An agreement will need to be reached with land owner to allow project to progress. Further consultation with stakeholder is required which delayed works from 2024/25.		
19	A824 Auchterarder to B8062 Grand Eagles	CWSR £153,000	G
	Provision of shared-use path from Auchterarder to the B8062 Grand Eagles junction. Ward 7		
20	Stormont Road, Scone	CWSR £79,000	G
	Provision of a puffin crossing on Stormont Road to improve access to school gates. Ward 2		
21	Primrose Crescent, Perth	CWSR £23,000	G
	Provision of puffin crossings on Primrose Crescent to improve pedestrian access to the school. Ward 11		
22	Dunkeld Puffin Crossing	CWSR £39,000	G
	Existing zebra crossing upgraded to a puffin crossing in Dunkeld in the vicinity of the School. Ward 5		

	Engineering Administration	CWSR £117,000.00
	TOTALS	CWSR £1,082,000 Tactran £167,000 Direct Resource Grant £30,000 Total £1,279,000