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1. PURPOSE 

 
1.1 Following the events of 6-8 October 2023, specifically in relation to flooding 

close to the North Inch, Perth, officers were asked by elected members to 
review the arrangements in place over that weekend. Given the two 
subsequent weather events in quick succession (18-21 October and 27-29 
October), these have also been considered to establish if there are lessons to 
be learned from similarities and differences in how these three events 
presented and how we responded to them. This is a first report as 
investigations continue. However, the report includes identified improvement 
activity to date for preparing for, and responding to, future severe weather 
events, as well as examples of good practice. 

 
1.2 The Council acknowledges that, for residents and businesses affected as a 

result of the weather events, especially those who experienced flooding, this 
has been a very difficult time, particularly financially and emotionally, with 
some people facing ongoing disruption.  

 
1.3 Elected members were invited to submit questions about the extreme weather 

events during October. Many of these are addressed within this report. Where 
this is not the case, elected members will receive a response via email. 

 
2. RECOMMENDATIONS 
 
2.1 It is recommended that Committee: 
 

• notes the impact on residents and businesses as a result of the severe 
weather experienced across Perth and Kinross area over October 2023  

• considers the findings of this review into the Council’s preparedness, 
response and recovery activity during each of the three October weather 
events 

• considers the improvement actions identified within the report and 
makes recommendations for any other areas of improvement 

• notes that there will be a further detailed flooding report looking at the 
impact and contributory factors  

• notes that there will be a further review with partners, which will take 
place as soon as possible 

• thanks the Community Resilience Groups, and other community 

members, for their commitment and hard work, in responding to incidents 



3. STRUCTURE OF REPORT 
 
3.1 This report is structured over the following sections: 
 

• Section 4: Scope of review 

• Section 5: Background 

• Section 5: Preparedness for 6-8 October 2023 weather events 

• Section 6: 6-8 October 2023 weather events 

• Section 7: 18-21 October 2023 (Storm Babet) weather event 

• Section 8: 27 – 29 October weather events  

• Section 9: Findings, Improvement Actions and Conclusions 
 

4. SCOPE OF REVIEW 
 
4.1 During October 2023, Perth and Kinross experienced periods of extreme 

weather, which had a significant impact on a number of communities across 
the area. In some areas, the disruption to residents, businesses and 
communities is ongoing. 

  
4.2 While mainly focussed on 6-8 October, the scope of the review looks at the 

following areas of activity for all three events: 

• notification and preparedness 

• response management 

• impact and recovery 

4.3 There is a specific focus on the late closure of gates on the North Inch, 
Perth.  The report also covers identified improvement activity for future 
significant weather events.  These, in the most part, will require a detailed 
review, as time is needed to develop options, and for these to be costed.  
Therefore, a further report will be brought to elected members as early as 
possible. 

 
4.4 The review recognises that there were particular circumstances surrounding 

these weather events, which tested existing arrangements. These included 
limited staff availability to supplement the standby arrangements with the first 
incident coinciding with the October holiday period. This, alongside the 
volume of rainfall and, for the subsequent events, the saturated catchments 
following the extreme weather on 6-8 October 2023 and Storm Babet, all 
combined to create a very specific set of circumstances. In preparing this 
report, officers have reviewed the Council’s preparedness and response to 
the October weather events. This has included: 

:  

• holding a debrief session with all officers involved in planning for, and 
responding, to the incidents;  

• visiting available residents and businesses affected by flooding near the 
North Inch, including Bells Sports Centre, to provide support, establish 
the detail of what happened and the impacts as a result; 

• seeking feedback and questions from elected members; 

• holding a residents’ meeting with members of the community impacted 
by the events near the North Inch; 



• investigating the flood extent, flood mechanisms and causes of the 
flooding to properties around the North Inch;  

• investigating the flood extents, flood mechanisms and causes of the 
flooding in other areas also impacted, such as Invergowrie; 

• undertaking engagement with a range of partners including SEPA, SSE 
Renewables and local resilience partners 

• commencing a detailed review of current procedures against our 
response to identify areas for further review and potential improvement. 

 
4.5 Whilst the report focuses on the impact of extreme weather events, which 

generally only take place for a short period of time, it is acknowledged that the 
financial and emotional impact of such events can have a significant and long 
lasting affect. 

 
5. BACKGROUND 

5.1 Extreme events are becoming more frequent, and it is important that the 
Council and its partners, are effectively resourced, prepared and work 
alongside each other in their respective roles to mitigate the impact on local 
residents, when at all possible.  

 
 Existing procedures 
 
5.2 The Council has well established processes in place which have proven 

effective over many years in relation to civil contingencies, emergency 
planning and business continuity. This includes a concurrent risk approach 
recognising that more than one incident may occur at the same time. This 
covers incidents such as severe weather, power outage, civil unrest, and 
cyber attack. There are also specific processes, set out in the Perth Flood 
Scheme Operating Manual which cover the operation of and triggers for flood 
gate (barrier) closure based upon tide levels and water flow data. 

 
5.3 These arrangements are outlined in Appendix 1 of this report. These set out 

areas such as preparation, out of hours arrangements and stand by 
arrangements.  

 
 Severe weather planning 
 
5.4 The focus on severe weather contingency planning has traditionally been 

around the winter period. While primarily focussed on the impact of cold 
weather (snow and ice), for a number of years, the annual winter maintenance 
policy report has highlighted that, in severe weather events, demand may 
exceed resources and often the Council will be unable to meet the public’s 
expectations.  When this year’s report was considered in November (Report 
No 23/291 refers) at the Environment, Infrastructure and Economic 
Development Committee, it was agreed that, in recognition of changing 
weather patterns, officers will bring forward a report before summer recess 
2024. This is to examine resource requirements to support year round 
resilience, recognising changing weather patterns. 

 
5.5 Weather warnings from the Met Office affecting Perth and Kinross are not 

uncommon. Our records show that since July 2020 there have been 153 



Yellow weather warnings, 11 Amber and three Red warnings. On this basis, 
there are approximately five weather warnings a month.  Some warnings have 
been snow related, however the majority have been for rainfall and on only a 
small number of occasions have required action to be taken.   During the 
same period, excluding the recent weather events experienced in October 
2023 which are the subject of this report, there have only been four significant 
flooding events in Perth and Kinross since July 2020.  On two of these 
occasions an amber warning was issued, whilst on two others only a yellow 
warning was issued. 

 

Date Area affected Amber 
Warning 

August 2020 Perth, Alyth, Blairgowrie & Rattray, 
Dunning, Forgandenny, Kinross 

Yes 

February 2021 Aberfeldy, Bankfoot, Fearnan, Methven & 
St Fillans 

Yes 

October 2021 
Alyth, Blairgowrie & Rattray 

No 

September 2022 Perth and Bridge of Earn No 

 
5.6 Not all weather warnings will necessitate an Incident Management Team to be 

stood up. The requirement for this will be based on a risk assessment, based 
on the information available. These meetings generally take the same format 
and a copy of a generic agenda is attached as part of Appendix 1. 

 
5.7 Our internal arrangements are also supplemented by long-established 

relationships and formal arrangements through the Tayside Local Resilience 
Partnership, with partner agencies including Police Scotland, Scottish Fire and 
Rescue Services (SFRS), SEPA, Scottish Water, NHS Tayside as well as 
Dundee and Angus Councils. Resilience is also supported by strong and 
effective relationships with Community Resilience Groups (CRGs), made up 
of local volunteers prepared to support their local area during emergency 
situations, including weather. There are currently 42 CRGs in Perth and 
Kinross. 

 
 Previous major weather event report and recommendations 
 
5.8 The catchment area for the Tay covers approximately 5,000 sq km.  As a 

result, the Perth and Kinross Council area has a long history of flooding. In 
1993, Perth experienced a significant flooding event, following heavy snowfall 
and a rapid melt. Comrie has experienced a number of flooding events from 
the Water of Ruchill, the River Earn and the River Lednock. In July 2015, 
Alyth Burn caused significant flooding as a result of extreme rainfall and high 
flows. Storms Desmond and Frank in December 2015/January 2016 caused 
severe flooding on many roads across the area, as well as the failure of 
Bleaton Hallet bridge. 

 
5.9 On 18 August 2021, the Environment & Infrastructure Committee considered 

a report on the flooding of 11/12 August 2020 (Report No.  21/122 refers). The 
report described the extent of the severe flooding which occurred in Perth and 
Kinross on 11 and 12 August 2020. The entire Perth and Kinross Council area 
suffered extensive rainfall (for approximately 6 hours) from around 11pm on 



11 August 2020 into the early hours of the following morning. The storm was 
significant and particularly affected parts of Perth City, Alyth, Dunning, 
Forgandenny, Kinross, Pitlochry, Blairgowrie, Methven and other areas.  The 
report also included the findings of the review of the Council’s response to the 
flooding along with actions taken in response to the emergency motion 
approved by Committee on 19 August 2020. 

 
5.10 The Council, across all these events, has recognised the impact on 

communities, residents and businesses, and worked, wherever possible, to 
look at support and mitigations, including undertaking flood studies and 
building flooding schemes.  

 
Perth Flood Scheme protocol 

 
5.11  The Perth Flood Scheme is managed and operated on behalf of the Council 

 by the Roads Maintenance Partnership (RMP) and has been since its  

 inception in 2001. The operational manual was developed utilising data  

 provided by the scheme’s design consultants relative to the level of protection 

 the scheme gives. The scheme is designed to protect Perth City from flooding 

 from the River Tay and consists of 77 operational flood barriers (gates) that 

 require varying levels of intervention to put in place. It is also important to note 

 that 10 barriers are permanently closed, and a further 10 closed during the 

 winter months (1 October – 31 March). 

 

5.12 As a result, the Flood Gate closure triggers do not include Yellow or Amber 

warnings issued by the Met Office. The triggers are based around tide levels 

and water flow data, which SEPA provides to the Council, and this data is 

applied to a “gate closure” table. The Flood Protection Scheme also includes 

12 gate closure plans, and the appropriate one is initiated based upon the 

data provided by SEPA based on a template. 

 

5.13 SEPA play an important role in the Perth Flood Protection Scheme. The Perth 
Flood Scheme Operating Manual states that:  

 
In response to the special requirements of Perth, SEPA have agreed to 
provide the following warning services to PKC:   

 
1.   An advance warning whenever conditions in the upper catchment of the 
Tay indicate that exceptional river flow may result.  
2.  An advance warning if Met. Office tidal surge forecasts indicate that a 
tide higher than 2.9M at Newport is expected.  
3.  A flood warning when the combined flow of the Tay and the Tummel at 
Ballinluig exceeds 550m3/sec, indicating flow at Ballathie, immediately 
upstream of Perth, of more than 800 m3/sec.  
4.  Notification of amber and red flood warnings for the River Almond  
5.  Periodic updates of the fluvial and tidal situation flowing either 2 or 3, in 
particular informing PKC when the fluvial or tidal thresholds shown on Table 15 
are likely to be exceeded.  
6.  An “all clear” report when the flood risk has passed.  

 



5.14 Since 2013, Council records show that there have been 10 occasions where 
the flood gate closure plans have needed to be fully implemented. Appendix 1 
outlines details of the flood gate closure protocols and triggers. On all 
occasions, the required plan has been implemented and the flood scheme has 
worked effectively, reducing the risk of flooding directly from the River Tay.  In 
addition to this, there have been a number of occasions where the flood gates 
have been closed on the South Inch, due to weather warnings.  Again, this 
procedure has worked effectively with the exception of two occasions.  Firstly, 
when not all of the gates on the South Inch were closed on 12 August 2020, 
which contributed to flooding in the vicinity of Marshall Place, and also on 10 
September 2023, although on this occasion there was no impact on any 
property.    

 
 Summary of October 2023 weather events 
 
5.15 Two major flood events impacted upon Perth and Kinross during October 
 2023: 

• 6-8 October 2023; 

• 18-21 October 2023.  

5.16 Both periods of severe weather were preceded by weather warnings. There 
was another weather warning in place for the weekend of 27-29 October, 
which did not result in major flooding. Whilst the extreme weather during all 
three incidents took place over a relatively short period of time, the Council 
recognises that the impact of flooding on individual residents and property 
owners may last significantly longer. 

 
5.17 The Council has now activated the Bellwin Scheme, which is now active for 

the remainder of the year. Under the terms of the scheme, the first £797,780 
is to be met by the Council from existing resources. On 16 November 2023, 
the Scottish Government also announced communities affected by the worst 
flooding from Storm Babet will be able to claim financial support. Grants of 
£1,500 will be available for homeowners and £3,000 for businesses. We are 
looking at the detail of this to see whether Scottish Government support may 
be available for Perth and Kinross residents and businesses. 

 
6. 6-8 OCTOBER 2023 WEATHER EVENTS 
 
 Notifications and preparedness 
 
 Weather and flooding risk warnings 
 
6.1 In the days prior to the extreme weather, the Met Office issued a number of 

weather warnings for the week commencing 2 October 2023. The warnings 
received indicated persistent heavy rain, with the level of warning escalating 
from yellow to amber, the first of which was on the morning of Friday 6 
October 2023. 

  



 
 

Date Issued Period Covered Warning Reason 

2 October 2023 5 – 6 October 2023 Yellow Heavy Rain 

4 October 2023 6 – 7 October 2023 Yellow Heavy Rain 

5 October 2023 7 – 8 October 2023 Yellow Heavy Rain 

6 October 2023 7 – 8 October 2023 Amber Heavy Rain 

7 October 2023 7 – 8 October 2023 Yellow Heavy Rain 

7 October 2023 7 – 8 October 2023 
(extended end time) 

Amber Heavy Rain 

7 October 2023 8 October 2023 
(extended end time) 

Yellow Heavy Rain 

  
6.2 In addition to the information provided by the Met Office, SEPA’s Scottish 

Flood Forecasting Service issue a daily Flood Guidance Statement.  
 

Date of Issue Flooding Risk Level 

 Weds 
4 Oct 

Thurs 
5 Oct 

Fri 
6 Oct 

Sat 
7 Oct 

Sun 
8 Oct 

3 October 2023 Very Low Very Low Low Low N/A 
 

4 October 2023 Very Low Very Low Low Low Very 
Low 

5 October 2023 
 

N/A Very Low Very 
Low 

Low Low 

 
6 October 2023 

N/A N/A Very 
Low 

Medium Medium 

7 October 2023  N/A N/A N/A Medium Medium 

8 October 2023 
(10.30am) 

N/A N/A N/A N/A Medium 

8 October 2023 
(4pm) 

N/A N/A N/A N/A High 

 
6.3 In line with the information provided by the Met Office, the likelihood of severe 

weather during the 6-8 October 2023 was low or very low until Friday 6 
October 2023. The Amber weather warning and medium flooding risk 
warnings issued on 6 October were the trigger for the additional preparations 
noted below. 
 

Engagement with partners 
 

6.4 In addition to the information received by email from SEPA and the Met Office, 
the Roads Maintenance Partnership contacted Scottish Water to check all 
seven pumping stations associated with the Perth Flood Protection Scheme 
were working correctly.  Scottish Water confirmed that all pumps had been 
checked and were working correctly. Telemetry data from South Inch pumping 
station pumps for 8 October indicates pumps were operating satisfactorily 
throughout the flooding event on that day.  

  



 
Engagement with communities 
 

6.5 All Community Resilience Groups were made aware of the weather warnings 
issued once the initial Amber weather alert was issued on 6 October 2023. 
Over the course of the weekend, they were provided with information, advice 
and support as required. 

 
Communication 

 
6.6 Weather warning information for the weekend, including information to the 

Ready Scotland website, was first shared on the Council’s social media 
channels at 9am on 6 October and later that day updated to reflect the Amber 
warning issued. An Elected Member Briefing Note issued at 5pm on 6 October 
provided an overview of arrangements for the weekend ahead. No public 
statement was made advising of the Council’s preparations for the weekend.  

 
6.7 The Council’s social media channels shared updates through Saturday and 

Sunday to highlight SEPA-issued public flood alerts, road closures and 
warnings, and information on gate closures. Four further Elected Member 
Briefing Notes were also issued over the course of the weekend to provide 
updates on the flooding response. 
 

6.8 Updates were issued to Elected Members on the response to flooding and 
preparations for the expected high tide at 6pm and 10pm. 

 
 General operational preparedness 
 
6.9  A winter preparedness meeting with all relevant council services and the 

Health and Social Care Partnership had taken place on 25 September 2023, 
in line with normal practice. While this meeting is focussed on the winter 
period, it also ensures that all relevant teams are aware of arrangements for 
out of hours responses. 

 

6.10 As part of the flood gate routine maintenance, an external contractor had 
undertaken an inspection of all flood gates in the weeks prior to October 2023.  
Some minor repairs were identified and are on-going. Furthermore, as part of 
the annual preparations for a flood event and to provide an annual training 
exercise for officers, the annual trial closure of the flood gates had taken place 
on 29 September to 1 October 2023. During this exercise it was established 
that one gate, at Mill Wynd, Perth, was not closing properly, although it could 
be closed with the assistance of a vehicle. This matter was not resolved prior 
to the weekend of 7-8 October 2023. However, contingency measures 
consisting of around thirty sandbags was in put in place following the test. 
While water did build up on the road during flood event of 8 October, there 
was no threat to any properties. 

 

6.11  Blocked gullies are often thought to be a contributing factor in relation to 
flooding. Road gullies (drains) only hold a very small quantity of water have a 



sump area in the base to allow solids to settle and prevent them entering and 
blocking the pipe system. The water collected in the gully discharges, 
principally, into the combined sewerage system in older urban environments. 
This system is usually owned and maintained by Scottish Water. During flood 
events, the combined sewer is often full to capacity, and the road gullies 
cannot drain away, leading to surface water ponding/flooding. This surface 
water drains away after the flood peak has passed and capacity returns to the 
combined sewer. Road gullies can often become blocked due to the volume of 
debris generated during a flood event. There will be isolated gullies blocked at 
any point in time across the Council network, however, in events such as 
these, locally blocked gullies would not have a significant impact.  

 
6.12 The Council’s gully cleansing programme consists of an annual cleanse of all 

road gullies on the A class network and a biennial cleanse for all other gullies. 
As at 6 October 2023, 14,860 (59%) had been cleansed in the financial year, 
out of a target of 25,000 for the full year.  

 
6.13  Furthermore, gullies in areas which are considered “flood susceptible” are 

cleansed every six months. There are approximately 1,000 such gullies, some 
of which are located in Perth City Centre, including Barossa Place/Street, 
which were last cleansed in August 2023.  

 
6.14 A review of the gully cleansing policy, particularly gullies, which fall into the 

definition of “flood susceptible”, will be undertaken.  
 
 Preparedness specifically for 7-8 October 
 
6.15 The weekend of 7-8 October was the start of the October break in Perth and 

Kinross, and part-way through the October school holidays in neighbouring 
areas. As this is also the last school holiday period before the winter 
maintenance policy comes into effect, it is a time when traditionally higher 
than average numbers of staff take leave. This impacted on the availability of 
additional volunteers to supplement standby arrangements throughout the 
weekend. However, once the amber warning was issued on 6 October 2023, 
additional volunteers from the Roads Maintenance Partnership and Council 
staff involved in civil contingency work were sought to be on standby across 
key roles. The support of these volunteers was essential in delivering a 
response to communities across the weekend: 

 

• 24 staff from the Council’s Parking and Civil Contingency teams on 
standby 

• 8 vehicles prepared for deployment with sandbags, traffic cones and 
barriers 

• 8 additional Roads Maintenance Partnership staff members volunteered 
to support the planned standby arrangements. This increased the 
available resource to 14 people across the whole of Perth and Kinross. 

• Roads Maintenance Partnership standby arrangements for the weekend 
of 7-8 October 2023 included a Duty officer, two duty supervisory 
officers, seven operatives based at Ruthvenfield, three operatives at the 
Blairgowrie Depot, and a further four operatives at the Aberfeldy depot. 

• The normal Housing out of hours service was in place 
 



6.16 The Council contracts with Aberdeen City Council Customer Contact Centre 
to support the operation of emergency contact lines for roads, flooding and 
housing repairs. In line with the agreed process, Aberdeen City were 
contacted on 6 October to request that they arranged additional resources to 
support the answering of calls from Perth and Kinross given the amber 
warning. 

 
6.17 While officers were involved in conversations around response planning and 

the direction of, and availability of resources, based on the available 
information on 6 October, no Incident Management Team meeting took place. 
However, members of a potential Incident Management Team were identified 
and placed on standby to meet when required. The Executive Director 
(Communities) was the strategic lead and “Gold Commander” for the 
weekend. 

 
 Response Management 
 
6.18 During the weekend, groups in Alyth, Rattray and Aberfeldy were mobilised 

and provided assistance to their communities. At around 10.10am on Sunday 
8 October, Aberfeldy CRG advised the Council that the water levels were 
rising again and that they had started to deploy sandbags. Officers were also 
in contact with Alyth CRG and Rattray CRG on the morning of 8 October 
2023, who were also proactive. Council officers were deployed to various 
locations as resources allowed to provide assistance to the CRGs and deliver 
and deploy sandbags.  

 
6.19 In communities, where a CRG has been established, particularly Aberfeldy, 

Alyth and Perth, the groups proved to be invaluable in providing an effective 
response and a valuable support to residents and businesses. The Council 
acknowledges the outstanding work of the resilience groups during the flood 
events.  

 
6.20 Roads Maintenance Partnership officers and Parking attendants played an 

important role throughout the weekend, working alongside colleagues from 
the Scottish Fire and Rescue Service, Police Scotland and Community 
Resilience Groups. The teams were involved in dealing with issues including 
distributing and deploying sandbags as well as feeding back information from 
the ground to assist with identifying issues and targeting resources where they 
were needed. 

 
6.21 During the weekend of 7-8 October, Aberdeen’s Contact Centre received 615 

calls to PKC out of hours numbers, of which 257 were answered. Some of the 
unanswered calls would have been repeat callers who were later answered, 
but it is not possible to identify how many of these there were: 

 

Date/Time  Calls made to 

Aberdeen 

Calls answered 
by Aberdeen 

Saturday – 7 October  297 110 

Sunday – 8 October  318 147 

Total  615 257 

 



6.22 145 calls were in relation to housing repairs, the majority of which were 
weather related, mainly due to small leaks. A total of 39 calls were forwarded 
to the Repairs Inspector on stand-by. The remainder being resolved at point of 
contact or forwarded to the Trades directly. Only two Council tenancies 
required decanting due to flooding and, in both cases, alternative temporary 
accommodation was provided.  
 

6.23 A number of locations across Scotland were experiencing extreme weather 
events at the same time, therefore call volumes were significant from 
residents from across Scotland. Also, given the nature of these extreme 
weather events, it is unlikely that any Contact Centre would be able to 
adequately cope with demand.  

 
6.24 At the request of the Incident Management Team, the Council’s Customer 

Service Centre was opened from 5pm-10.20pm on Sunday 8 October to 
assist with answering calls to the roads emergencies line. While no out of 
hours service is operated by the Council’s Customer Service Centre, four 
members of staff volunteered to answer phones during this time.  
 

Date/Time Calls made to 
CSC 

Calls Answered by CSC 

8/10/2023 (5pm – 10.20pm) 16 15 

 
Aberfeldy 

 
6.25 The main area affected on Saturday 7 October 2023 was Aberfeldy Holiday 

Park. Officers first became aware of potential flooding at the Park at around 
11am on 7 October 2023. An officer from the Parking & Civil Contingencies 
Team was deployed to the site with a 4x4 vehicle to assist and to assess the 
developing situation, and a request was made by the Council to the Aberfeldy 
CRG for assistance. It was reported that the Park was well under water by 
1.20pm (approximately 3 feet in depth at the entrance). Contact was 
established with the Chair of the Aberfeldy Community Council who advised 
that they were ready to open up the town hall as a rest centre, if required. 
There were 10 displaced people, although none required assistance and all 
managed to make alternative arrangements. 

 
 Perth 

 
6.26 Officers from the Parking & Civil Contingencies Team worked throughout the 

weekend distributing and deploying sandbags, assisting with road closures, 
and providing eyes and ears on the ground to assist in situational awareness. 
The team commenced around 9.30am on 8 October deploying sandbags, in 
locations such as Queen Street and assisting residents (including visiting 
vulnerable residents in the area) to provide assistance and reassurance. A 
decision was made at around 9.45am by Parking to close a number of roads 
including Queen Street.  This was due to vehicles driving through surface 
water, which was creating a wave effect and overcoming residents sandbag 
defences. In Windsor Terrace, a sandbag dam was created across to the road 
to successfully divert water back into the watercourse and protect properties. 
The team also provided support and deployed sandbags at Glenearn 
Campus.  



  
6.27 In addition, the Parking Attendants visited properties on Tayside Crescent and 

Wade Place Aberfeldy, during the afternoon and Charlotte Street, Barossa 
Place and Rose Terrace at various times throughout the afternoon and 
evening on Sunday engaging with residents affected, colleagues from SFRS 
and Police Scotland, offering support and assistance.  

 
Perth Flood Scheme 

 
6.28 The Roads Maintenance Partnership (RMP) is a partnership between Perth 

and Kinross Council and Tayside Contracts, which undertake a number of 
activities on behalf of the Council, including responding to extreme weather 
events and operating and maintaining the Perth Flood Protection Scheme. 
The scheme is designed to protect Perth City from flooding from the River Tay 
and the Scouring and Craigie Burns. It consists of 77 operational flood gates 
that require varying levels of intervention to put in place. Ten gates are 
permanently closed, and a further 10 closed during the winter months (1 
October 2023-31 March 2023). Therefore, on 6 October 2023, 20 gates plus 
those at the South Inch (3) were already closed leaving 54 flood gates open at 
this time. 

 
6.29 The Roads Maintenance Partnership Duty Officer was the main point of 

contact with SEPA during the weather event. The following information across 
the remainder of the weekend is based on our records. During Saturday 7 
October, the Council was provided with information by SEPA about water 
levels in the rivers Earn, Lyon, Isla and Upper Tay at Aberfeldy. No 
information on the River Tay at Ballathie was provided until the RMP Duty 
Officer specifically requested an update at 7.10pm, at which point SEPA 
advised no Perth Flood template was to be issued by them at that time (see 
Appendix 1 for operating procedures). No action was therefore triggered in 
relation to the River Tay at that time. 

 
6.30 SEPA phoned the RMP Duty Officer at 8.14pm to advise that the flow rate in 

the river was forecast to be 1,400 m3/sec and the tide level would be 1.3m at 
high tide (9.45pm). This information indicated that flood closure Plan 9 (all 
gates to be closed except Tay Street, Queens Bridge and three gates at 
Friarton) should be activated.  

 
6.31 The Operations Manual states that three squads of four men are required to 

undertake the procedure. Given that at this point, there was only 1 hour and 
31 minutes before high tide, and it takes four and three quarter hours to close 
the gates, there would not have been enough time to implement Plan 9, nor 
enough staff on standby to undertake the procedure. 

 
6.32 Consequently, the Duty officer consulted with another senior colleague within 

the RMP and agreed that the best course of action was to instruct the Duty 
Supervisor (Assistant Roads Maintenance Officer - ARMO) to undertake a 
visual inspection of the water levels in the River Tay from that point until 
midnight. While this was not in line with the agreed operating procedure, the 
decision was taken on the available information and resources. The officer 
arrived at approximately 8.30pm and reported that there was approximately 
.1.5m freeboard at Perth Harbour. Checks at Commercial Street and Tay 



Street were also undertaken, with around 1.5m of freeboard at Commercial 
Street and no flooding issues at Tay Street dry arch section. No further action 
was taken to implement flood gate closures or standby procedures at that 
time, and high tide in Perth passed without significant issue. 

 
6.33 Several more calls took place throughout the night to establish forecasts for 

high tide the following day, which SEPA advised were still being calculated. At 
12.40am, SEPA advised that while the forecast looked uncertain they were 
expecting a marginally lower tide next morning and broadly similar flow rates 
to the 9.45pm high tide. Given there were no significant issues at the earlier 
high tide, the decision was taken to seek a further update from SEPA at 6am. 
No further action was taken to implement flood gate closures or standby 
procedures at that time. 

 
6.34 The RMP Officer contacted SEPA to request an update at 5.16am on Sunday 

8 October. SEPA advised that the flow rate had increased to 1,528 (m3/sec) 
and may increase further to 1,650 at high tide. Consequently, the Duty Officer 
activated standby procedures and an RMP senior engineer with previous 
experience of managing the flood gate closure process came into support this. 

 
6.35 By 7am, all five “on call” operatives, the duty officer, senior engineer and one 

ARMO were at the Ruthvenfield Depot and ready to be deployed, with two 
further operatives having already been deployed to clear trash screens on the 
Craigie Burn. A briefing took place at around 7.15am at which point a plan of 
action was agreed which took into account that there were only seven 
individuals available to implement the flood gate closure process which would 
normally have taken 12 officers.  

 
 6.36 Two separate squads left the depot at around 7.30am, with one squad of four 

employees going to the flood gates at Perth Harbour and the second squad 
containing three employees attending to the flood gates at Commercial 
Street/Bridgend Court. These two locations were prioritised to focus on 
protecting the most vulnerable residents and business premises. 

 
6.37 Throughout the morning, the heavy rain persisted and flooding was present at 

a number of locations. Consequently, resources were deployed in response to 
the emerging situation. A summary of the key decision points around the 
closing of flood gates are below. 

  
Flood gates in the vicinity of the North Inch 

 
6.38 At approximately 9.10am, water was noted to be accessing the North Inch via 

the open gate at the War Memorial, and was at this point approximately 30cm-
50cm deep. The squad at Commercial Street/ Bridgend were instructed to 
proceed immediately to the North Inch once they had concluded the closure of 
those flood gates. An additional two off-duty RMP officers who were 
previously called (05:45) contacted the RMP senior engineer around this time 
and came in to support flood gate closures. 

 
6.39 When the squad arrived at the North Inch at 9.40am, they were unable to 

close the flood gate at the War Memorial as the force of water was too strong 
to stand up in and padlocks were submerged. The remaining four North Inch 



gates were closed by 11.40am, but despite checking again at that time, the 
force of water at the War Memorial gate remained too strong to stand in. As 
such, the decision was taken to monitor the water level while moving the 
squad on to close other gates in Perth city centre.  

 
6.40 A request was also made for sandbags to be delivered to the rear of Charlotte 

Street properties and be deployed to protect the threshold of the properties. 
This was because at this point the gate at the rear of Charlotte Street was 
also open and had been breached. This gate was eventually closed at around 
10.55am   

 
6.41 All of the remaining gates, were closed by approximately 3.30pm at which 

point, the squad went to Ruthvenfield Depot and retrieved a JCB digger and 
then returned to the remaining open gate. The squad proceeded to close it, 
and this was completed at around 5pm. 

 
Mill Wynd 

 
6.42 As the flood gate at Mill Wynd would not close fully due to the issue identified 

during the previous flood closure trial, sandbags were already in place. Water 
from the lade was reported to be approximately 30cm deep on the 
carriageway but no properties were affected. 

 
Perth Harbour/Lower Friarton flood gates 

 
6.43 The senior engineer arrived at Lower Friarton at around 9.00am, at which 

point there was surface water on roads in the area. In addition, he witnessed 
water flows, which, in his opinion, had increased significantly above those 
previously advised by SEPA. Consequently, he commenced closing the three 
flood gates at Lower Friarton which, according to the Operating Manual, are 
only required when the water flow is in excess of 1,800 m3/sec.  

 
6.44 At around 9.45am, the senior engineer received a call from SEPA to advise 

that overnight a considerable amount of water had flowed from SSE Hydro’s 
dams infrastructure and along with the heavy rainfall, the River Tay was rising 
rapidly. He was also advised that the current estimate was around 1,650 
m3/sec. The senior engineer responded by stating that, in his opinion from 
observations, the water flow was significantly greater than the estimate and he 
advised that the “full” gate closure process (Plan 12) was being implemented. 

 
6.45 Given the extent of the issue, and the observed water flows, the squad was 

then instructed to prepare and initiate the closure process at Queen’s Bridge 
and Tay Street Promontory. This requires the collection of modular gate 
sections from storage from Ruthvenfield and a hi-ab crane and operator to 
move them. This was completed at 3.30pm.  

 
Property Services 

 
6.46 At approximately 1.40pm on Sunday 8 October, a request was made by the 

Scottish Fire and Rescue Service (SFRS) for the Council to attend to a 
potentially dangerous building in George Street, Perth, due to falling masonry. 
Property Services sourced a consultant structural engineer who made 



recommendations to make safe (erect fencing). Property Services arranged 
heras fencing which was installed on 9 October. Whilst a solution was found 
to deal with this matter, a review of the out of hours arrangements with regard 
to dangerous structures would be appropriate. 

 
 Local Resilience Partnership and Incident Management Team 

arrangements 
 
6.47 Given the extreme weather, a major incident was declared by Police Scotland 

in Tayside at 9.36am on Sunday 8 October 2023 and a Tayside Local 
Resilience Partnership (TLRP) meeting held at 10.15am.  

 
6.48 Whilst the first IMT and TLRP meetings were not until Sunday, there was a 

significant amount of communication on both Saturday and Sunday involving 
numerous officers at all levels of the organisation. This included the direction 
of staff to respond to issues in various areas of Perth and Kinross. 

 
6.49 The TLRP meeting was attended by the Executive Director (Communities), 

the Emergency Response Duty Officer (ERDO), and the on-call 
Communications Officer. At this meeting the on-duty SEPA Officer informed 
us that Aberfeldy Caravan Park was at risk of flooding at some point today – 
this had flooded approximately 24 hours earlier and had been dealt with. He 
went on to update that the forecast was for high levels tomorrow, similar to 
2016 and that flood gates should be closed. 

 
6.50 Further LRP meetings were held on Sunday at 2.45pm, 7pm, 9.30pm and 

finally on Monday 9 October 2023 at 11am. Incident Management Team 
meetings were also held on Sunday. The first IMT meeting during the extreme 
weather was at 4.15pm, and was followed by two further IMT meetings later 
that day at 6.30pm and 9.15pm, and continued on Monday, Tuesday and 
Wednesday. These meetings helped to co-ordinate information and 
responses across the area, and were a prompt for elected member and public 
updates. The Incident Management Team also prepared a rest centre to be 
stood up for residents around the North Inch if it became necessary. This was 
ultimately not required. 

 
SSE 

 
6.51 During the incident the Council had no direct contact with SSE Renewables. 

SSE have advised that the company did have regular dialogue with SEPA 
during the event via the company’s 24/7 Hydro Operations Centre. However, 
at the Council’s request SSE Renewables joined the TLRP meetings from the 
second meeting on 8 October 2023. 

 
6.52 The Council has also since been advised by SSE (Renewables) Head of 

Hydro Programmes that in the days leading up to the extreme weather (and 
during it) SSE’s assets were discharging water into the overall Tay system at 
Perth, and during the 7-8 October 2023 a series of reservoirs did go on 
uncontrollable spill (simply due to volume or rainfall). However, the main 
storage reservoir in the Tummel Valley at Loch Ericht did not spill and the 
Company did not generate or discharge flows from it through the event until 



after the peak of the event in Perth, which SSE advises provided a net benefit 
to the Tummel Valley and indeed Perth.  

 
Impact and recovery 

 
6.53 Within Perth and Kinross, the extreme weather during 7-8 October 2023 

predominately affected Perth, although other areas were affected including: 
 

• Aberfeldy Caravan Park 

• Pitlochry – Moulin Burn.  

• Bridge of Earn (Back Street and Old Edinburgh Road).  

• Bankfoot (Prieston Road, Nicoll Drive and Church Lane)  

• Alyth (Meigle Road, Cambridge Street, and Loyal Road)  

• Blairgowrie/Rattray – Rattray Burn (David Grimmond Drive, Back Row, 
Schoolfield Road and High Street)  

• Tibbermore at Pow Bridge  

• Methven (east end of Main Street around Bowling Club).  
 
 Communities Affected 
 
6.54 The Council understands that the impact of flooding on households lasts 

beyond the days of the severe weather, and that many residents are 
continuing to deal with the after effects of their property being flooded. As part 
of the ongoing work to recover from and review the circumstances 
surrounding the 7-8 October officers have been speaking to residents to listen 
to, and understand their concerns. Feedback from a residents meeting for 
those impacted by the North Inch flooding is included within this report. In line 
with normal practice, over the coming weeks, community meetings will be held 
for residents and businesses in the areas affected. The meetings will be 
supported by a multi-agency group, including the Council’s flooding team, the 
Roads Maintenance Partnership, the Scottish Flood Forum, Scottish Water, 
SEPA and the emergency services, where appropriate. 

 
6.55 Following the event, in line with similar extreme weather events, a Flooding 

Bulletin was issued on 13 October 2023 Perth and Kinross flooding bulletin - 
Perth & Kinross Council (pkc.gov.uk). This bulletin, which is a joint agency 
communication, provided an update on the weather event, and asked directly 
affected property owners to contact the Council’s flooding team to assist in 
understanding the impact of the event and the cause. 

 
6.56 To date, across the Council area, investigations indicate that approximately 

120 properties have been affected, with approximately 70 experiencing some 
internal flooding. It has been reported that approximately 91mm of rainfall fell 
in Perth, which is more than an average month’s rainfall at this time of year. 
SEPA will provide an assessment of the storm event when data analysis is 
complete. 

 
6.57 While the Council is aware that 14 households had to find alternative 

accommodation, 10 of which were displaced from Aberfeldy Caravan Park, 
the majority of people made their own arrangements. Temporary 
accommodation was provided for Council tenants of two properties, who were 
amongst those affected by the flooding in Commercial Street, Perth. 

https://www.pkc.gov.uk/article/23646/Perth-and-Kinross-flooding-bulletin
https://www.pkc.gov.uk/article/23646/Perth-and-Kinross-flooding-bulletin


tag2.5km from C449 Ju 
   Perth City 
 
6.58 In Perth, as a result of the extreme weather on 7-8 October 2023, the 

following were affected: 
 

• The North Inch (Charlotte Street, Charlotte Place, Atholl Place, Rose 
Terrace, Barossa Place and Bells Sports Centre);  

• The Scouring and Craigie Burn catchment (Broxden, Lamberkine Drive, 
Cherrybank, Low Road, Murray Crescent, Balmoral Place, Queen Street, 
Queen Avenue, Queens Court, Windsor Terrace, Glenearn Road, Croft 
Park and South Inch);  

• Feus Road, Cavendish Avenue/Gray St, Marshall Place, Perth Town 
Lade, Commercial Street,  

 
6.59 The Council has been provided with information from properties in the vicinity 

of the North Inch that were directly affected by flooding in Perth on 8 October. 
A total of 34 properties located behind the Perth Flood Scheme experienced 
internal flooding.  

 
6.60 Four flood gates adjacent to the North Inch remained open for a period of time 

during the flood event. The Council acknowledges that the delayed closure of 
these may have contributed to the flooding of some properties. However, full 
investigations to determine the impact of this are yet to be completed as there 
are also existing sewer, surface water and/or groundwater issues in this area. 
This will form a more detailed flood report in due course. 

 
6.61 A number of property owners incurred water damage to their property and 

possessions as a result of flooding, which unfortunately caused personal loss 
and distress. An initial summary of the properties and location impacted is set 
out in the table below:  

 

Location  Impact  

Bells Sports Centre & 
North Inch Bowling 
Club 

• Both properties experienced flooding  

Barossa Place  • 7 properties internally flooded 
 

Rose Terrace  • 15 property basements flooded (4 confirmed to be 
habitable, others abandoned or used for storage 
only).  Flooding from the River Tay did not reach 
these properties (there was no direct flow path)  

Charlotte Street  • 2 properties flooded internally  

• A third property was protected from internal flooding 
by sandbags. Closure of the flood gate at 11am 
prevented flooding from the River Tay at this location. 

Charlotte Place  • 2 properties flooded internally   

Atholl Place  • 1 property basement (affected by minor water 
ingress)  

 



Five properties were also flooded in Commercial Street. Initial flooding was 
due to surface water as a result of heavy rainfall, and the outfall of surface 
water drainage system being submerged. The main cause of flooding in this 
case was due to flood water from the River Tay infiltrating the combined 
sewer (via manholes on ‘wet’ side of the flood barrier). 

 
6.62  A meeting was held at 6pm on 15 October 2023 in the Civic Hall in 2 High 

Street, Perth with affected residents from those streets listed in the table 
above.  Some residents who were also affected and lived on Tay Street or 
had businesses located on Tay Street also attended.  In total, there were 
approximately 30 residents/business owners in attendance.  The meeting was 
also attended by elected members, including the Leader of the Council, the 
Depute Leader of the Council, the Convenor and Vice Convenor of Scrutiny 
and Performance Committee, the vice convenor of Environment and 
Infrastructure Committee, and the local ward elected members.  The meeting 
was chaired by the Chief Executive and supported by officers.  The Chief 
Executive opened the meeting by recognising that the meeting was to listen 
and understand the impact on those affected, which would then be 
summarised within this report.  Information would also be used to underpin 
improvement activity as a result of feedback from those impacted. 

 
6.63 Understandably, residents and business owners were frustrated, upset and 

angry about recent events. Attendees expressed their views and sought 
answers about the Council’s involvement prior to, during and after the extreme 
weather on 6-8 October 2023. 

 
6.64 The key themes raised at the meeting included:  
 

• The timing and decision making around the gate closures, particularly why 
the large gate on the North Inch was not closed until after 5pm on Sunday 
afternoon and what the rationale was for closing the gates in the order 
that they were closed. 
 

• What plans were in place for a weather event, what were the standby 
arrangements and why the gates were not closed much earlier in the 
week when weather warnings were being issued. 

 

• Residents had been living in their properties for a number of years and 
had a lot of “lived experience” with regard to flooding and monitoring the 
River Tay.  The residents felt that this experience and “eyes on the 
ground” should be utilised, for example introducing a means by which 
residents could contact officers if and when issues were developing.   

 

• The issue of insurance and liability for damage to properties around the 
North Inch that may have been impacted upon by the late closure of the 
flood gates  

 

• Concerns were raised about the capacity of Scottish Water’s sewer 
network in and around the Commercial Street area.  Residents suggested 
that this was a historical issue 

 



• Comments were made about the visibility, support, and effectiveness of 
the Council’s officers during the flood event on Sunday 8 October 2023 
and since the event.  Residents’ ability to speak to somebody and receive 
advice and support was also felt to be lacking.  There was also criticism of 
some of the responses from the Out of Hours contact centre, and this will 
be considered as part of our further review.  

 
6.65 It was agreed that further engagement would take place with residents 

following the meeting.  It was also requested that residents come together to 
agree how they would like to present any deputations at the Committee 
meeting, and a commitment was provided that the Civic Hall would be made 
available for residents to watch the meeting on the TV screen should there not 
be enough room in the Council Chamber. 

 
Bells Sports Centre 

  
6.66 In addition, Bells Sports Centre incurred significant damage across the entire 

ground floor including the arena, new gym and associated equipment, squash 
courts, meeting rooms and changing rooms. This is not the first time that the 
Sports Centre has incurred water damage from flooding. The last notable 
event occurred on 12 August 2020, as a result of the widespread surface 
water flooding which overloaded the combined sewer network in this area.  

 
Impact on roads 

 
6.67 More than 20 roads were impacted by flooding, many of which were required 

to be closed during parts of the weekend although two landslips and a fallen 
tree also played a part. Some roads remained closed for days after the event 
whilst water levels receded, further impacting residents. Adverse Weather 
Road Closure Updates were issued regularly during both days to an extensive 
distribution list, including elected members, community councils, key officers 
and partner agencies and used to update the public information on the 
Council’s social media channels. 

 
6.68 The C448 Glen Lyon road at Woodend Cottage was one of the most affected 

roads, as this was damaged by a landslide. In response the RMP prioritised 
its safe repair, working weekends and mobilising contractors in order to 
reopen the road as a matter of urgency. The road reopened on Thursday 26 
October 2023. 

 
 Communications 
 
6.69 The majority of communication amongst officers during 7-8 October 2023 at 

both a strategic and tactical level was online. All LRP and IMT meetings took 
place on-line via MS Teams, which is common practice given the timing of 
these meetings and the geographic location of officers, particularly when 
multi-agency partners are involved. This approach allowed for meetings to be 
arranged quickly and for officers to inform, advise, instruct and respond as 
appropriate in a timely manner. 

 
6.70 There were no discussions with SSE during the 7-8 October event. 

Communication with regard to SSE assets and the management of water, and 



the impact on the Tay catchment area take place between SSE and SEPA. 
This may have impacted upon the Council’s ability to make timely decisions. 

 
6.71 The Flood Gate Closure Operating Procedure states that the RMP Duty 

Controller will make contact with a list of named businesses and contacts in 
the event of a gate closure. However, given the shortage of the resources, the 
Duty Controller was needed to assist with the closure process and therefore 
was not able to telephone the list of contacts. This will be considered as part 
of the improvement action to review the flood gate closing procedures. 

 
7. 16-21 OCTOBER (STORM BABET) WEATHER EVENT 
 
 Notifications and preparedness 
 
7.1 Learning from the experience of the previous weather event influenced 

preparations for Storm Babet. 
 
7.2 Over the weekend of 15/16 October, the Met Office began to warn of high 

winds and rainfall that would move northward, and likely impact the eastern 
part of Scotland. Heavy downpours were forecast from Wednesday 18 
October. The Met office advised that as this rain would fall on saturated 
ground there would be a risk of localised flooding. The rain was forecast to be 
accompanied by high winds in places, and unusually the wind would be from 
the east with the potential to topple trees in leaf. 

7.3 At 11.30am on Monday 16 October the Met Office issued a severe weather 
warning: “As well as heavy rain, Storm Babet will bring some very strong 
winds and large waves near some eastern coasts too. Gusts in excess of 
60mph are possible in eastern and northern Scotland from Thursday. It is 
likely Met Office warnings will be updated through the week.” 

7.4 Preparations for responding to the likely impact of the weather warning began 
on Monday with discussions with SEPA taking place regularly to ensure clear 
lines of communication were in place. 

7.5 On Tuesday afternoon the rain forecast for north-east Scotland, covering the 
north-eastern part Perth and Kinross was updated to Amber, with the rest of 
the Perth and Kinross area remaining Yellow. The wind risk was also Yellow 
for the east coast, with some concern for coastal communities as this was not 
the prevailing wind direction.  

7.6 An IMT meeting was held at 4pm where it was agreed that a command 
structure would be put in place to manage any required response to Storm 
Babet led by the Head of Planning and Development (gold), Head of 
Communities Business and Resources (silver) and the required service leads 
(bronze).  

7.7 At that meeting it was noted that 31 flood gates remained closed following the 
previous weather event, including all those at the South Inch. The IMT agreed 
that flood risk would be reviewed on Wednesday morning following SEPA’s 
daily update. It was also agreed that sandbags would be delivered to key at 
risk locations including Bell’s Sports Centre in Perth and Alyth town centre, 
and communications issued. 



 Communication 

7.8 As with the previous weather event, all IMT meetings were held online and a 
specific Storm Babet IMT Teams chat was set up. This proved useful in 
separating strategic and tactical decisions and actions from “on the ground” 
operational decisions and actions were then communicated from staff on duty. 
All agreed IMT actions were logged. Both gold and silver commanders were 
physically present at 2 High Street working alongside Communication Team 
colleagues. 

7.9 As per the previous weather event, posts were shared on the Council’s social 
media channels advising of weather warnings. An Elected Member Briefing 
Note advising on arrangements for the weekend was also issued. Given the 
degree of public interest following the previous weather event a public 
statement was also issued to media and published on the Council’s website 
and main social media channels advising on the arrangements which had 
been put in place to prepare for the forecasted weather. 

 Response management 
 
7.10 During Storm Babet much of Scotland was affected by significant rainfall, 

resulting in widespread flooding. Within Perth and Kinross, the flooding 
predominately affected properties in some parts of Invergowrie, although other 
areas were affected including Alyth and Coupar Angus. To date, 
investigations indicate that approximately 31 properties have been affected, 
with approximately 7 experiencing some internal flooding. It has been reported 
that approximately 119 mm of rainfall fell near Invergowrie, which is more than 
an average month’s rainfall at this time of year. SEPA will provide an 
assessment of the storm event when data analysis is complete. 

 
7.11 However, although Storm Babet impacted several communities notably, 

Invergowrie, the greatest impact of the exceptional rainfall was experienced 
further north. SEPA did not issue any localised flood warnings and although 
the water level of the Tay rose sufficiently to cause overtopping at the harbour 
at high tide, the volumes of water flowing into the Tay from the rivers Isla and 
Ericht did not cause any unmanageable issue further downstream. 

 
7.12 On the morning of Wednesday 18 October SEPA advised that the Met Office 

was considering raising the Amber warning for heavy rain to a Red warning 
for severe rain largely covering south Aberdeenshire and Angus but also 
extending to the northern edges of Perth. This indicated that the Tay 
catchment would be more directly affected by what was being termed 
exceptional rain and impactful wind. It also became clear that that this 
exceptional rain in part of the Tay catchment may affect the river level at Perth 
and would coincide with a particularly high tide, with water potentially being 
pushed up the estuary by gale force winds.  

 
7.13 By late afternoon power outages, caused by falling trees, began to be 

reported along with road closures due to landslips. Kettins experienced a 
power outage. Some surface water flooding was reported in Blairgowrie, 
Coupar Angus, the A85 at Huntingtower, Alyth and Bridge of Earn, but no 
properties in these communities were reported as being affected. However, by 
early evening reports of some flooding in parts of Invergowrie were being 



received, and by early morning there was confirmation of significant flooding 
in parts of Invergowrie. 

 

7.14 The response to Storm Babet was in line with Council protocols and 
procedures for significant weather events. Given the learning from the 
previous flooding event there are no additional specific improvement actions 
identified in respect of the Council’s response.  

 
7.15 A decision was taken by the gold and silver commanders to close all the flood 

protection gates that remained open except for the Queen’s Bridge and the 
Harbour which would be reviewed early on Thursday morning as the potential 
impact on the Tay became clearer. 

 
7.16 At 1pm on Wednesday, a North of Scotland Regional Resilience Partnership 

meeting was chaired by the Scottish Government and attended by PKC’s gold 
commander and ERDO, and the Tayside LRP was stood up at 3pm. The PKC 
IMT also met and continued to meet three times a day on 19 and 20 October 
and once on Saturday 21 October before being stood down. The Tayside LRP 
continued to meet, principally focussed on the major incident at Brechin.  

 
7.17 On the morning of Thursday 19 October, the flood protection gates at Queen’s 

Bridge were lowered into place after the traffic peak and the Harbour flood 
gates closed. 24/7 cover was provided at the Harbour to facilitate business 
access/egress although the staff on duty there also assisted with trash screen 
clearing at the Craigie Burn etc. Trash screen clearing continued throughout 
the storm event.  

 
 Impact and recovery 

 
7.18 The impact of the Queen’s Bridge closure was minimal as Police Scotland 

advice was to avoid all unnecessary travel and some city centre businesses, 
opted to close and send staff home. Council employees were advised to work 
from home. Following the afternoon IMT the decision was taken to suspend 
waste collections on Friday 20 October and for recycling centres to remain 
closed in the interests of public and staff safety. All burials and cremations on 
Friday 20 October were also cancelled. Education and Children’s Services 
advised that all open schools would be closing at 3pm – as most schools were 
closed for the October break this only impacted schools operating lets and 
other holiday services. Vulnerable housing tenants in known flood risk 
locations were contacted and at home care visits completed. Staff were also 
on standby to open emergency rest centres if needed.  

 
7.19 The local Community Resilience Group opened the village hall as a rest 

centre and sourced a generator to provide power. 
 
7.20 At its early morning meeting on Friday 20 October the IMT became aware of 

significant flooding in parts of Invergowrie. Council staff were on the ground to 
assist the emergency services including the Coastguard and the Scottish Fire 
and Rescue Service for evacuation of properties. It was agreed to open a rest 
centre in the Invergowrie sheltered housing development and staff were on 
standby to open the primary school if needed. Ultimately the number of 



residents requiring assistance was minimal, with everyone affected being 
supported directly by friends or family. 

 
7.21 In addition approximately 20 road closures had been put in place by the 

Friday morning as a result of flooding with regular updates being posted on 
social media channels as new road closures were added and others removed. 
It was also noted that some local bus operators had cancelled services for the 
day and rail services had been cancelled into the Met Office designated red 
area. 

 
7.22 Relevant members of the IMT agreed to meet again at 8pm following the high 

tide at Perth. Photos showed the river at the Harbour had overtopped the 
quay walls but there was no flooding of business premises. It was agreed to 
meet the following morning to consider the re-opening of the Queen’s Bridge 
and some of the Harbour gates. The situation across Perth and Kinross had 
largely stabilised except for Invergowrie where the flood water continued to 
rise but affecting no additional properties.  

 
7.23 The approach to communications in response to Storm Babet was broadly 

similar to that adopted in respect of the previous flooding event. Social media 
posts were made regularly updating on known surface water flooding, land 
slips and road closures. Reminders of numbers to call were also regularly 
posted.  

 
7.24 As and when significant actions were taken, such as the closure of the 

Queen’s Bridge, communications statements and social media posts were 
issued. After each IMT further statements were released and an Elected 
Member briefing was also issued. In total five Elected Member briefings were 
issued, one each day from October 17 to 21. 

 
7.25 On Monday morning based on the latest SEPA river flow data and Met Office 

forecast a decision to re-open the Queen’s Bridge and some Harbour area 
gates was confirmed and actioned that morning with regular in person checks 
carried out throughout the day and into the evening at high tide. Staff were on 
standby to close at short notice if required. It was agreed the status of the 
remainder of the gates would be reviewed the week commencing 23 October. 
The full IMT met at 11am on 21 October when it was agreed to stand down 
and revert to the Council’s normal out of hours emergency and civil 
contingency procedures. The ERDO agreed to advise the Tayside LRP of this 
decision at its next meeting later in the day. 

 
7.26 Council staff continued to carry out welfare checks in affected communities 

and initial recovery/clear up activity was actioned in Invergowrie with 
Operations staff removing large quantities of sludge and silt from the road and 
path network and debris left by the flood water. A gully emptying vehicle was 
also dispatched to Invergowrie on October 23 to provide additional cleans in 
the most affected streets. 

 
Impact on roads 

 
7.27 The Council is working with Transport Scotland and the National Trust for 

Scotland to repair a pedestrian footbridge on the river Braan which connects 



Dunkeld with Inver after the bridge was damaged during storm Babet. Repair 
work commenced this week (w/c 13 November) but no completion date is 
available at the present time. 

 
7.28 On the C502 Rotmel road between Dunkeld and Dowally a section of 

carriageway and embankment sustained damage during storm Babet which 
has led to the road being closed. The Rotmel road remains closed while repair 
option designs are being considered by Council staff. 

 
7.29 A further flood bulletin was issued on 27 October 2023 following Storm Babet. 

Perth and Kinross Flooding Bulletin - Perth & Kinross Council (pkc.gov.uk) 
 
8. 27 – 29 OCTOBER WEATHER EVENT  
 
 Notifications and Preparedness 
 
8.1 During the week commencing 23 October 2023 the Met Office first issued a 

Yellow weather warning on Wednesday 25 October 2023, which covered 
Thursday 24 October through to Saturday 28 October 2023, then a further 
Yellow warning which extended through to Sunday. It is not usual for an 
Incident Management Team meeting to be arranged when a Yellow warning is 
issued, however given the already saturated ground from previous extreme 
weather events an Incident Management Team (IMT) was held at 12.30pm on 
Friday 2023. A further meeting was also arranged for later that day at 4pm. 

 
8.2 A large number of Perth Flood Scheme flood gates were already closed from 

the previous extreme weather events at this point, although further closures 
were undertaken so all gates other than the gates at the bottom of Charlotte 
Road, Queens Bridge and Lower Friarton would be closed during the 
weekend. 

 
8.3 Various preparatory activities were undertaken during the previous evening by 

the RMP, including clearing trash screens, and monitoring flood storage 
ponds. The normal stand-by arrangements were in place and there were 
approximately 15 staff from the RMP that could be called in over the weekend. 
Additional support was also made available from the Parking and Civil 
Contingency team in the form of staff and vehicles, which were stocked with 
sandbags to help affected areas if necessary. Housing Trades staff were also 
kept on until later that today to cover emergency repairs.  

 
8.4 An Elected Member Briefing Note advising on arrangements for the weekend 

was issued at 5.45pm on 27 October, with an updated note issued on 28 
October. Social media updates were also provided throughout the day on 27 
October on road closures. 

 
 Response management 
 
8.5 Issues first began to be reported during the morning of Friday 27 October 

2023. It was reported that the Burn was rising at Coupar Angus, therefore 
sandbags were delivered. At Bridge of Earn a 3 inch pump was deployed by 
the RMP early morning, which was later replaced with a larger 6 inch pump to 
clear water at Back Street and Burnside following reports of surface water, 

https://www.pkc.gov.uk/article/23680/Perth-and-Kinross-Flooding-Bulletin


which was at risk of entering residential properties caused by vehicles driving 
through the surface water. A pump was in situ until the water had been 
cleared later that evening.  A gully motor was also sent to the area on 
Saturday morning. 

 
Impact and recovery 
 

8.6 There were a number of further issues reported during the Saturday, which 
required road closures, and the routine clearance of trash screens, however 
there were no initial reports of flooding to any properties and no response 
required. It was therefore agreed that no further IMT was required.  

 
8.7 To date, investigations indicate that approximately 4 properties have been 

affected, with approximately 2 experiencing some internal flooding. 
 
9 FINDINGS, IMPROVEMENT ACTIONS AND CONCLUSION  
 
9.1 This review was established to consider the Council’s preparedness, 

response and recovery from the weather events which impacted Perth and 

Kinross during October 2023 and in particular the response to the weather 

events of the 6-8 October. The findings of the review, and learning actions 

based on these findings, are set out within this section against the key themes 

within the scope, these being: 

 

- Notifications and Preparedness 

- Response Management 

- Impact and Recovery 

 

 Notifications and preparedness 

 
9.2 The Council has plans and arrangements in place to respond to emergency 

situations and these have worked well over many years.  
 

9.3 In the weeks leading up to the weather event, the Council had prepared its 
annual winter resilience plan, subsequently signed off by its EI&ED committee 
in early November, where it was recognised that the changing weather 
patterns required consideration of a whole year resilience plan to be 
developed and brought back to committee by June 2024.  
 

9.4 The Council had also undertaken a training exercise to test the deployment of 
the Perth City Flood Defence System which was carried out successfully but 
highlighted a defect in the deployment of one of the network of gates across 
Perth city.  

 
9.5 Additionally, there is the ongoing leadership review and changes in the 

leadership structure across the Council which will be finalised over the coming 
months and it is required that this ensure that there is continuing robust 
command and resilience management structures and processes in place. 
 

9.6 The Council was aware of the potential for the extreme weather events in 
October 2023, which were set out in information provided by the Met Office 



and SEPA and preparations were made accordingly, within the deployed 
resources. This information was generally well utilised by the Council to 
provide regular updates to the public in advance of weather events impacting 
on Perth and Kinross and to share this information with local resilience 
groups. However, it is it is clear than the impact of the extreme weather on 
Perth and Kinross, particularly during the weekend of 6-8 October 2023 was 
more severe than anticipated.  
      

9.7 Between 2 October and 6 October there were five Yellow weather warnings 
issued, with the forecasted times and areas impacted changing with each 
warning as the forecast was updated. Once the first Amber warning was 
issued on the morning of 6 October action was taken to identify additional 
staff volunteers to enhance standby arrangements in case they were required 
however resources available at that time were not sufficient to mobilise and 
deploy flood defence systems within normal operational timescales. 

 
9.8 In the lead up to Storm Babet the first Yellow warning was issued on 17 

October, 36 hours before it was due to take effect. This additional notification 
time, in addition to the learning from the impact of the previous weather event, 
was beneficial in preparing the Council’s response. 
 
Improvement Action 
 

9.9 In addition to the agreed action from the Council’s EI&ED committee to 
bring back an all year resilience plan by June 2024, officers review and 
put in place new minimum staffing/stand-by levels at command and 
operational levels to ensure resources are available, including the 
utilisation of staff from other services, to successfully co-ordinate and 
deploy all flood defence measures within timescales set within the to be 
revised protocols. 

 
 Incident Management, Resourcing and Response 

 
9.10 The period of the weather event fell during the October School holidays and in 

advance of the move to the Council’s traditional winter response 
arrangements, when additional staffing resources are deployed to address the 
weather patterns over the period to April 2024.  
 

9.11 Based on the information collected during the review, it is evident from the 
level of resources available that there were insufficient staff resources 
available to effectively deploy the range of necessary measures, at speed, 
during a significant weather event. 
 
Incident Management 
 

9.12 The Council has agreed protocol and command structure arrangements for 
overseeing weather and other incidents and these were activated during the 
period. It is recognised that not all weather events trigger the need for the 
establishment of an Incident Management Team (IMT) nor the standing up of 
the Local Resilience Partnership at a regional level. 
 



9.13 The requirement for this will be based on a risk assessment of the available 
information and conditions. Not having an Incident Management Team does 
not preclude direction and advice being sought and provided from across the 
Council or from partners, and this was undertaken in the period leading up to 
the 6 to 8 October, before the first Incident Management Team first met on 
Sunday 8 October and through that day. Incident Management Teams 
continued until Wednesday 11 October. Further IMTs were stood up in 
advance of the arrival of and during the Storm Babet period before standing 
down after the incident No IMTs were required for the period of the weather 
event for the final weekend of the weather event. 
 

9.14 Officers recognise that some residents in Perth have criticised the visibility, 

support, and effectiveness of the Council’s officers during the flood event on 

Sunday 8 October 2023 and following. Ensuring that welfare needs are 

consistently considered within Incident Management Teams both during and 

following events will be built into the further training in terms of emergency 

planning across the wider leadership team.  

 
9.15 As part of preparations for the Council’s new operating model and changes in 

personnel as a result of the Leadership Review, it has been identified that 
there is a need to ensure more officers are aware of, and involved in leading, 
the response to incidents. Following the events over the period a session has 
been held with the Extended Executive Leadership Team to widen awareness 
of, and preparedness, for addressing incidents. Revised arrangements for the 
strategic planning, operational oversight and response to incidents have also 
been agreed, prior to the loss of experienced officers. 
 
Improvement Action 
 

9.16 Undertake further training in terms of emergency planning across the 
wider leadership team to ensure resilience to deal with incidents. 
 
Operational Resourcing and Response 
 

9.17 The Council and the Roads Maintenance Partnership (RMP) had plans in 
place to respond to out of hours emergencies and severe flood events and 
these were initiated as appropriate and within the available resources. The out 
of hours stand-by arrangements are insufficient to undertake the Perth Flood 
Scheme Gate Closure Operational Procedures out with the Winter period, and 
this was evident on 7-8 October 2023. It is important to recognise that the 
height of the River Tay and the water flows on the 7-8 October 2023 were the 
worst for more than 30 years, and as such is an extremely unusual situation. 
However, for the same situation to be avoided in the future, the standby 
arrangements need to be reviewed, which should include exploring the 
opportunities for expanding the remit of council staff from other Council 
services.  
 
Improvement Action 
 

9.18 The Council’s Out of Hours Standby arrangements be reviewed to 
include exploring the opportunities for expanding the remit of staff from 
other Council services. 



 
Engagement with communities 

 
9.19 Individuals, businesses and communities played an important part in making 

themselves more resilient and helping to reduce the impact of flooding. It is 
important to note that those owners can take steps to protect their own 
properties. Part of the Council’s public messaging was to direct people to the 
Council’s website, Ready Scotland and the Scottish Flood Forum website 
where there is information about the steps property owners can take. This 
was even more evident in communities where residents have come together 
to form Community Resilience Groups. 

 
9.20 The Community Resilience Groups at Alyth, Rattray and Aberfeldy made a 

significant contribution towards minimising the impact of the extreme weather 
events in their areas. Community Resilience Groups have a vital part to play 
in ensuring that local communities are able to quickly access support in the 
case of a severe weather event. The Council’s Parking & Civil Contingencies 
Team continue to work to encourage and support new groups where there are 
currently none with the aim of ensuring as many areas as possible establish 
Community Resilience Groups. Officers also recognise that the best time to 
galvanise support to establish such a group is in the immediate aftermath of 
an incident and are therefore increasing efforts in areas where contacts were 
established during the October events.  
 
Improvement Action:  
 

9.21 Continue to work with current Community Resilience Groups and build 
on the success of these models, reflecting that public agencies 
including the Council are unable to respond to all impacts across the 
authority. 

 
Engagement with partners 

 
9.22 Over the period of the weather incidents, there was regular and ongoing 

engagement with a range of partners, both in community and at a co-
ordinated level through established Local Resilience Partnerships, stood up 
initially over 8 October and then redeployed in advance of Storm Babet. 
Partners from the transport network and utilities networks were also engaged 
and deployed to address incidents across the roads and drainage network as 
well as responding to power outages in a number of communities, most 
notably the village of Kettins. 
 

9.23 Overall, these arrangements worked extremely effectively and most notably in 
the co-ordinated response to the flooding experienced in the Invergowrie area 
during the Storm Babet event with colleagues from the Council, including the 
Health and Social Care Partnership, Police, SF&R and Coastguard working 
effectively alongside local community representatives. 
 

9.24 As is usual, the Local Resilience Partnership will undertake a review of the 
response and this will take place at the end of November. 
 



9.25 Since the 6-8 October, Council officers have had a number of discussions 
with key partners such SEPA and SSE Renewables. This has included a 
discussion at Chief Executive and senior officer level between the Council and 
SEPA.  From this, it was clear that there was some disparity of information 
held between both organisations.  It was also agreed that the protocols in 
terms of logistical and resource constraints requires to be reviewed. 
 
Improvement Action  
 

9.26 Review how the logging and sharing of information between partner 
agencies is undertaken, building upon the conversations which have 
taken place to date with SSE and SEPA 
 
Call Handling 
 

9.27 The Council’s Out of Hours Call handling arrangements are provided by 
Aberdeen City Council, and this has been the case since 2010. In line with the 
policy agreed by Environment and Infrastructure Committee following an 
emergency motion, on the issuing of an amber warning officers will make a 
request to Aberdeen for up to three additional call handlers. This request was 
made prior to the extreme weather during the weekend of 7-8 October.  

 
9.28 A significant volume of calls were made to Aberdeen during that weekend, 

with a significant number of these calls not answered. However, it is not clear 
how many of these were repeat callers who did get through when redialling.  

 
9.29 After the Incident Management Team instructed that the Council’s Customer 

Service Centre should be stood up on Sunday evening all but one of the calls 
made to the Perth CSC were answered. However, given that this was in the 
evening after the peak of the flooding incidents it does not provide a strong 
indication the ability to have answered more calls locally than were answered 
in Aberdeen, if the Perth CSC had been operational earlier.  
 

9.30 It should be recognised that it would be extremely difficult and unlikely to be 
cost effective to put arrangements in place to deal with a very infrequent high 
volume of out of hours calls inhouse, nevertheless, it can be concluded that 
the current arrangements are not effective when having to deal with a 
situation similar to that which incurred during 7-8 October 2023.  
 

9.31 Following criticism received at the Perth residents’ meeting about some of the 
responses individuals experienced from the Out of Hours contact centre, a 
review of how these calls were handled will be incorporated within the wider 
review of out of hours customer contact arrangements. 
 
Improvement Action: 
 

9.32 A review of the handling of calls to the Out of Hours contact centre, as 
well as a further review of the Council’s out of hours customer contact 
arrangements should take place alongside the review of out of hours 
standby arrangements. 
 
Perth Flood Scheme 



 
9.33 Whilst the engagement with partners as set out in the previous section has 

been broadly positive there remains a question over the engagement and 
information sharing in relation to the data and decision making around the 
operation of the Perth flood scheme over the weekend of 6-8 October. 
 

9.34 Weather and flood updates were provided by SEPA to the Council and other 
partners in the lead up to the events of that weekend and there were a 
number of conversations with colleagues from SEPA on Saturday 7 October 
2023. However, the first time that the Council received information from SEPA 
about the water flow and tide levels at Ballathie in the River Tay was at 
8.14pm, which was just 1hr and 31 minutes prior to high tide.  
 

9.35 Notwithstanding the shortage of resources available noted above, this did not 
provide sufficient time to put in place the Council’s operational plans. It is 
therefore vital that the Council and SEPA work together to review the existing 
communication protocols to ensure that they are sufficient to be able to deliver 
the flood gate closure plan.  
 

9.36 An operational decision, based upon the timing of the warning, the information 
provided by SEPA and the available resources not to initiate the flood gate 
closure procedure (Plan 9) on the evening of Saturday 7 October 2023. This 
decision was delayed until the following morning when SEPA provided further 
information, which set out higher flow rate and a worsening potential flooding 
position. As there had not been enough staffing resources available to close 
the gates in line with the Plan 9 operating procedure, a decision was made to 
deploy resources to Commercial Street and Perth Harbour to prioritise 
vulnerable residents and businesses, and not the North Inch. These decisions 
contributed to water breaching the flood gates at North Inch, particularly at the 
War Memorial site, before they could be closed by council officers. 
 
Improvement Action: 
 

9.37 Review the Perth Flood Scheme Gate Closure Operational Procedure 
document with SEPA.  

 
Communications and Engagement 

 
Internal 

 
9.38 The use of online resources and messaging amongst officers worked well and 

enabled timely information to be communicated to the relevant officers, who 
could assist in the response. 

 
9.39 The Elected Member Briefing Note process introduced in 2022 provided a 

solid foundation for the regular distribution of updates to Elected Members 
throughout each of the October weather events. Elected Members were also 
copied into Adverse Weather Road Closure updates as they were issued 
throughout each of the events, which allowed them access to the latest 
information on road conditions within their ward, as well as providing an 
overview of the impact of the weather across the whole area. 

 



Public Communications 
 
9.40 In each of the weather incidents information from partners on confirmed 

weather warnings for Perth and Kinross were shared on the Council’s social 
media channels, with links to where further information could be found. This 
assisted with public awareness and provided the opportunity for property 
owners to take appropriate precautions. 

 
9.41 Following the learning from the 7-8 October weather event additional 

proactive media statements, also shared on the Council’s website and social 
media statements, provided updates in the days ahead of the weather 
incident about the Council’s preparations. This was a positive additional step 
to help build public awareness and reassurance and will be considered for 
future Amber warnings. 
 
Engagement with those directly impacted 
 

9.42 Whilst the focus of much of the resources deployed by partners in 
communities was focused on responding to the impact of flooding on the 
roads network and protecting properties the focus on those directly impacted 
by flooding has been an area where there have been mixed experiences. 
Whilst there have been examples of positive feedback on the visibility, 
deployment and support from a wide range of council and partner services, 
there has been criticism from a number of those individuals and businesses 
directly impacted by flooding within Perth City Centre. A lack of visibility at the 
height of the flooding on the October 8 has been fed back along with 
comments on the sensitivity of the impact experienced by those who saw their 
properties flooded. 
 

9.43 Engagement after the immediate impact in relation to the recovery process 
and assistance with welfare checks and support was also highlighted by some 
individuals as being a failing on the part of the Council. 
 

9.44 This has not been the feedback in other areas, including Aberfeldy where 
individuals were asked re accommodation and other needs and similarly in 
Invergowrie where the Council, Health and Social Care and colleagues from 
blue light services supported the establishment of a rest centre during the 
incident. 
 

9.45 More widely whilst there has been operational engagement of resources over 
the period since the weather event, there has been no formal feedback 
undertaken with local community resilience groups or other impacted 
communities, beyond the engagement event with impacted residents and 
businesses in Perth City Centre.  
 

9.46 Whilst it is recognised that there are improvements to be made in the 
preparation for and response to the recent weather events, it is noted that in 
many areas the Council and partners worked extremely well to respond to and 
support communities across the authority. A significant number of Council 
officers worked tirelessly during the extreme weather, supporting residents 
and assisting in any way they could. A number of officers volunteered to come 
on shift, chose to work during agreed holiday periods or worked unpaid to 



support residents. Their efforts are recognised and are consistent with our 
values as a public service organisation.  
 

 Impact and Recovery 
 
9.47 The extreme weather events that affected areas of Perth and Kinross during 

October 2023 had a significant impact on a number of our residents and their 
properties, particularly on 7-8 October where the worst affected areas were 
Aberfeldy, Perth City and surrounding area, whilst between 20- 22 October 
2023 where the worst affected area was Invergowrie. However, all 
communities were impacted to some extent with localised flooding, road 
closures and power outages were experienced across Highland Perthshire 
into Alyth, Blairgowrie, Coupar Angus, Kettins and other rural communities. 
 

9.48 It is also important to acknowledge that a Strathtay resident sadly died during 
the flooding, and our thoughts remain with his family and friends. 

 
9.49 Over the weekend of 7-8 October, the primary adverse impact was on a small 

number of properties in Perth City Centre in and around the North Inch, 
Commercial Street and Tay Street. Whilst council and partners resources 
were deployed into this area on these days and in the days to follow, the 
feedback from a number of local residents and businesses, invited to meet 
with the Council Chief Executive and officers, has been that there was a lack 
of visibility by the council and questions raised over the welfare response 
provided to those directly impacted during and after the flooding event. 
Criticism of the clean up operation by the Council and Scottish Water was 
also made. In response the Chief Executive has issued an apology to those 
impacted where it was considered by residents that the response and support 
did not meet with our organisational values and expected levels of support. 
 

9.50 Over the period of the 20-22 October when during this event there was a red 
weather warning in place for much of Perth and Kinross, there was significant 
disruption to the traffic network, impact on the power network, landsides, trees 
down and at least one bridge outage. During this period the Council and 
partners continue to deliver emergency responses, whilst a number of Council 
services were suspended against national advice for only essential travel to 
be undertaken. 
 

9.51 The main impacted community across Perth and Kinross was that of 
Invergowrie where flooding impacted a number of properties and Council, 
Health and Social Care, Police, SF&R and Coastguard services were 
deployed alongside community resources. During the period a number of 
properties were evacuated and a rest centre stood up. Post event the Council 
mobilised significant resources to support the clean up operation in the local 
area. 
 

9.52 More widely Council services and partners have continued to be engaged 
across the authority, reinstating infrastructure and addressing road closures, 
including the early reinstatement of the road near Glenlyon impacted by a 
landslide. 
 



9.53 Ongoing engagement with local resilience groups has taken place however at 
this stage no formal engagement and learning review has been carried out. 
 
Improvement Actions: 
 

9.54 Review of welfare response protocols and engagement with those 
directly impacted, including follow up with affected individuals in Perth 
City and Invergowrie. 

 
9.55 Establish formal feedback mechanisms from community resilience 

groups to take on board learning and develop future response 
arrangements. 
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ANNEX 
 
1. IMPLICATIONS, ASSESSMENTS, CONSULTATION AND 

COMMUNICATION 
  

Strategic Implications Yes / None 

Community Plan / Single Outcome Agreement  Yes 

Corporate Plan  Yes 

Resource Implications   

Financial  Yes 

Workforce Yes 

Asset Management (land, property, IST) None 

Assessments   

Equality Impact Assessment None 

Strategic Environmental Assessment None 

Sustainability (community, economic, environmental) None 

Legal and Governance  Yes 

Risk None 

Consultation  

Internal  Yes 

External  None 

Communication  

Communications Plan  None 

 
1. Strategic Implications 
  

Corporate Plan  
 
1.1 This report supports the following objectives within the Corporate Plan:- 
 

• tackling climate change and supporting sustainable places 

• developing a resilient, stronger and greener local economy 

• protecting and caring for our most vulnerable people 

• working in partnership with communities 

2. Resource Implications 
 

Financial  
 
2.1 The Council incurred a number of additional costs in response to the winter 

flooding events, mainly in the form of officer time, over time and call out 
allowance. The Council also incurred costs as a result of, for example of the 
damage to the Glen Lyon road.  

 
2.2 The recommendations in this report could have financial implications, 

however the exact extent of these cannot be quantified until a more detailed 
analysis is undertaken. 

 
Workforce 

 



2.3 The recommendations in this report could have implications for Council officers, 
and those within the Roads Maintenance Partnership, however the exact extent 
of these cannot be quantified until a more detailed analysis is undertaken. 

 
Asset Management (land, property, IT) 

 
2.4 None. 
 
3. Assessments 
 
3.1 The Impact and Value Assessment Tool has been completed for this paper, 

with the following findings: 
 

3.2 Under the Equality Act 2010, the Council is required to eliminate 
discrimination, advance equality of opportunity, and foster good relations 
between equality groups. Carrying out Equality Impact Assessments for plans 
and policies allows the Council to demonstrate that it is meeting these duties. 
The Equality Impact Assessment undertaken in relation to this report can be 
viewed clicking here. 

 
(i) Assessed as not relevant for the purposes of EqIA 
 
Strategic Environmental Assessment  

  
3.3 The Environmental Assessment (Scotland) Act 2005 places a duty on the 

Council to identify and assess the environmental consequences of its 
proposals. 

 
3.4 However, no action is required as the Act does not apply to the matters 

presented in this report. This is because the Committee are requested to note 
the contents of the report only and the Committee are not being requested to 
approve, adopt or agree to an action or to set the framework for future 
decisions. 

 
 

Sustainability  
 
3.5 Under the provisions of the Local Government in Scotland Act 2003 the 

Council has to discharge its duties in a way which contributes to the 
achievement of sustainable development. Under the Climate Change 
(Scotland) Act 2009 the Council also has a duty relating to climate change 
and, in exercising its functions must act:  

 

• in the way best calculated to delivery of the Act’s emissions reduction 
targets; 

• in the way best calculated to deliver any statutory adaptation 
programmes; and 

• in a way that it considers most sustainable. 
 
Legal and Governance 

 

http://www.pkc.gov.uk/EqIA


3.6 Officers from Legal and Governance have been consulted in the preparation 
of this report. 

 
Risk 

 
3.7 Not applicable. 
 
4. Consultation 
 

Internal 
 
4.1 Officers from a number of services involved in the preparedness, response 

and communications with regard to the recent extreme weather events have 
contributed to this drafting of this report. 

 
External  

 
4.2 None. 

 
5. Communication 
 
5.1 Not applicable. 
 
2. BACKGROUND PAPERS 
 

2.1 Perth Flood Scheme Operating Manual 
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