
Appendix 1 

Arup Methodology 

The following methodology was agreed between Arup, Tactran, and PKC to develop a 

Kinross-Shire Active Travel Masterplan. This approach prioritises stakeholder 

engagement, alignment with the regional work, and integration into the Regional 

Delivery Plan,  

1. Inception 

An initial meeting between PKC Officers and Arup to agree on project arrangements 

and reporting. 

2. Site visit/early engagement  

Arup to set up and facilitate a site visit and meet with key stakeholders to agree on 

desired routes and local priorities. 

3. Desktop study  

Arup to review information using Tactran’s regional baseline. This will include a review 

of initiatives and any previous engagement work within the area. 

4a. Summary note  

Preparation of a short summary note to feed into the wider Regional Active Travel 

Delivery Plan. 

4b. Development of Masterplan  

Mapping of potential interventions and prioritisation using Tactran and Arup’s Multi-

Criteria Approach (MCA). This process will also consider quick wins.  

5. Follow up engagement  

A follow-up engagement session with the key stakeholders to review the work to date. 

6. Masterplan updates  

Final updates are to be made following engagement, and a draft Masterplan is to be 

submitted to the agreed forum. 

 


