APPENDIX 2

LDP Timeline Towards Adoption

No Notifiable Modification

Council meeting to approve Responses and Submissions to Ministers

Preparation and submission of documentation to Ministers

Examination Report to Council

Adopt Plan

Examination 6 months

Plan ready for adoption early 2019 at best, late 2019 at worst

Timeline:
29 Aug 2018 | 14 Sep 2018 | 5 Oct 2018 | 16 Nov 2018 | 18 Jan 2019 | Feb 2019 | 18 Feb 2019 | Apr 2019 | May 2019 | Jun 2019 | July 2019 | Nov 2019 | Feb 2020 | Mar 2020 | Apr 2020 | Late 2020

Draft Modifications

Close of representations 6 weeks

Prepare Council report

Examination 6 months

Possible delay

Printing modification/plan

Adopt Plan

Officer assessment of representations

Preparation and submission of documentation to Ministers

Report received by Council

Statutory notices, neighbour notification and advertising

Apr 2020 – Plan should be ready for adoption. If DPEA cannot deliver within their 6 month target there will be a further 6 month delay. Final adoption would be late 2020.

Council meeting to approve Responses and Submissions to Ministers

Publish

Notifiable Modifications